



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTHERN MINDORO
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-B
Roxas, Oriental Mindoro

March 05, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 15 February 2018 of **DPWH Region IV-B Director DANILO E. DEQUITO, CESO III**, endorsing the request for the approval of **Modification** of District Engineer **EFREN G. PADILLA**, Southern Mindoro District Engineering Office, Dangay, Roxas, Oriental Mindoro of the project under FY 2018 General Appropriation Act (GAA), to wit;

| As per GAA/Original | | | As Modified | | |
|---|--------------------------|---------------------|--|--------------------------|-------------------------|
| Project Description | | | | | |
| UACS No. 320102100418000 Project ID: P00222552LZ | | | | | |
| ORGANIZATIONAL OUTCOME 2 - Protect Lives and Properties Against Major Floods | | | ORGANIZATIONAL OUTCOME 2 - Protect Lives and Properties Against Major Floods | | |
| Flood Management - Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers | | | Flood Management - Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers | | |
| Construction of Panluan River Control, Bongabong, Oriental Mindoro | | | Construction of Panluan River Control, Bongabong, Oriental Mindoro | | |
| Physical Target | Unit Cost (P'000) | Allocation (P'000) | Physical Target | Unit Cost (P'000) | Estimated Cost (P'000) |
| CW1 - Construction of Revetment 400.00 lineal meters | ₱ 73.500 / lineal meters | ₱ 29,400.00 | CW1 - Construction of Revetment 566.00 lineal meters | ₱ 51.943 / lineal meters | ₱ 29,400.00 |
| EAO | - | ₱ 600.00 | EAO | - | ₱ 600.00 |
| Total: | | ₱ 30,000.00 | Total: | | ₱ 30,000.00 |
| Justification: Increased in physical target from 400.00 lm. to 566.00 lm. due to the source of aggregates is near at the project site, resulting to a much cheaper cost of materials. | | | | | |

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN8F05146