



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

28 March 2017

**MEMORANDUM**

**FOR** : **HONORABLE MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the letter dated 23 March 2017 of **OIC Assistant Regional Director NOMER ABEL P. CANLAS**, for and in the absence of the OIC Regional Director, DPWH-XIII, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<b>MFO 1 – National Road Network Services:</b>  <b>Network Development</b> - Improvement/Widening of National Roads - Secondary - Road Widening - Dapa-Jct Cancohay Rd - K0012 + 000 - K0013 + 500, K0016 + 000 - K0018 + 500  <b>Allocation</b> - Php 100.000 Million <b>Physical Target</b> – 7.878 lane km <b>Unit Cost</b> – Php 12,693,577.05/ lane km	<b>MFO 1 – National Road Network Services:</b>  <b>Network Development</b> - Improvement/Widening of National Roads - Secondary - Improvement / Widening of National Roads, Dapa - Jct Cancohay Rd - K0012+000 - K0013+500, K0016+000 - K0018+101  <b>Allocation</b> - Php 100.000 Million <b>Physical Target</b> – 7.080 lane km <b>Unit Cost</b> – Php 14,124,293.79/ lane km

**JUSTIFICATION:**

Modification is requested due to the decrease in the physical target by 0.798 lane km (from 7.878 lane km to 7.080 lane km) because of the huge quantity of embankment from roadway excavation (soft rock) and increase in the percentage used in OCM and CP in accordance with D.O. # 197, S2016 – Revised Guidelines of New ABC.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

**DIMAS S. SOGUILON, CESO II**  
Assistant Secretary for Mindanao Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

**RAFAEL C. YABUT**  
Senior Undersecretary  
Officer-In-Charge

3.5 IMM/LCA/DSS

Department of Public Works and Highways  
Office of the Secretary

