

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY

011 200

28 February 2017

MEMORANDUM

FOR

: HONORABLE MARK A. VILLAR

Secretary

This Department

Respectfully submitted is the letter dated 13 February 2017 of **Regional Director Danilo E. Versola** of DPWH-XIII, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	ТО
MFO 1 - National Road Network Services :	MFO 1 — National Road Network Services :
Network Development - Improvement/Widening of National Roads - Primary Road (N1) - Road Widening - Daang Maharlika (Agusan-Davao Sect) K1361+000 - K1365+030	Network Development - Improvement/Widening of National Roads - Primary Road (N1) - Daang Maharlika (Agusan-Davao Sect) K1361+000 - K1364+000 (S00439MN)
Allocation: Php 144.929 Million Physical Target: 8.060 lane km Unit Cost: Php 17,981,265.51 /lane km	Allocation : Php 144.929 Million Physical Target : 6.00 lane km Unit Cost : Php 24,154,833.33 /lane km

JUSTIFICATION:

The physical target is shortened by 2.06 lane km (from 8.06 lane km to 6.00 lane km) due to presence of ricefield along the project limits which entails huge quantity of embankment materials (borrow) = 22,973.96 cu.m. and slope protection structure (grouted riprap) = 5,057.54 cu.m. These constituted to 25.16% and 15.12%, respectively to the total direct cost of the project.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval. $\dot{}$

-11-17

BUILO! Senior Undersecretary Visayas and Mindanao Operati

APPROVED

RAUL CASIS Undersecretary for Technical Services Officer-In-Charge

WIN7G00955

cc: USEC. MARIA CATALINA E. CABRAL, Ph.D. Undersecretary for Planning and PPP

3.5 IMM/LCA/DSS