

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY Manila

MEMORANDUM

FOR : MARK A. VILLAR

Secretary This Department

This refers to the herein letter dated 07 April 2017 of Regional Director **Danilo E. Dequito** of Region IV-B endorsing the request of District Engineer **Josefino M. Melgar Jr.** for the Modification of hereunder stated project for FY 2017 General Appropriation Act. (GAA).

Project	Physical Target / Cost		
As per GAA	As Modified	Original	Modified
Locally Funded Projects - Roads and Bridges - Local Roads :	D04050307727 Locally Funded Projects - Roads and Bridges - Local Roads : Concreting	1.214 lane-km	1.214 Iane-km
Concreting of Dungon - Ragaras Barangay Road, Mamburao, Occidental Mindoro <i>(Construction of Concrete Road)</i>	of Dungon - Ragasras Barangay Road, Mamburao, Occidental Mindoro <i>(Construction of Concrete Road)</i>	Unit Cost (P'000) P4 ,119/ Iane-km	Unit Cost (P'000) P 4,119/ Iane-km
		Allocation Cost (P'000)	Estimated Cost (P'000)
		₽5,000	₽ 5,000

Reason/s for Modification

Correction on the spelling of project location from Sitio **Ragaras** into Sitio **Ragasras**, Brgy. Tayamaan, Mamburao, Occidental Mindoro. Sitio Ragaras does not exist on Brgy. Tayamaan.

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

Assistant Secretary for Regional Operations in Luzon

APPROVED / DISAPPROVED

ROMEO S. MOMO

Officer-In-Charge

2.4 aap/AVS/ERP/RSM

Office of the Secretary

Department of Public Works and Highways

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.

Form for Evaluation of Modification or Realignment Request (2017, version 2.1)

1. REGION IV- B			2. DEO Mindoro Occidental Distric	t Engineering Office	3. LEGISLATIVE DISTRICT Occidental Mindoro (Lone District)			
B. ORIGINAL PROJECT					C. NEW P	ROJECT		
4. UACS (Unified Account Code Structure as defined in GAA) 165004050307727			18. UACS (to be entered only upon approval of realignment) 16500301450307727					
5. Project ld P00147591LZ Component ld(s) CW1				19. Project ld (to be entered only upon approval of realignment) P00147591LZ Component ld(s) (to be entered only upon approval of realignment) CW1				
6. Project Category Locally-Funded Projects			20. Project Category Locally-Funded Projects					
7. Thrust LIP - Roads and Bridges - Local Roads			21. Thrust LIP - Roads and Bridges - Local Roads					
8. Type of Work (Enter Details for all Components below)			nts below)	22. Type of Work (Enter Details for all Components below)				
Component ID	Туре	of Work		Component ID		Type of Work		
CW1	Const	ruction of C	oncrete Road	CW1	Constructio	n of Con	crete Road	
Click here to enter text.	Choose	an item.		Click here to enter tex	t. Choose an item	Choose an item.		
Click here to enter text. Choose an item.			Click here to enter tex	Choose an item.				
Click here to enter text.	text. Choose an item.			Click here to enter tex	t. Choose an item	Choose an item.		
9. PROJECT DESCRIPTION (as recorded in GAA] Concreting of Dungon – Ragaras Barangay Road, Mamburao, Occidental Mindoro			23. PROJECT DESCRIPTION (of the new project] Concreting of Dungon – Ragasras Barangay Road, Mamburao, Occiden Mindoro					
		ATION (This must be confirm there are no I NO	5,000 Financ			AF (To be obtained from al Management office)		
12. PHYSICAL TARG	ET (Enter De	tails for all Co	mponents below)	26. PHYSICAL TAR	GET (Enter Details fo	r all Comp	oonents below)	
Component ID	Target		Target Unit	Component ID	Target		Target Unit	
CW1	1.214		Lane Km	CW1	1.214		Lane Km	
Click here to enter text.	ext. Click here to enter text.		Choose an item.	Click here to enter tex	t. Click here to en	ter text.	Choose an item.	
Click here to enter text.	Click here t	to enter text.	Choose an item.	Click here to enter tex	t. Click here to en	ter text.	Choose an item.	
Click here to enter text.	Click here to enter text.		Choose an item.	Click here to enter tex	t. Click here to en	ter text.	Choose an item.	
13. UNIT COST (Enter	Details for a	ll Components	below)	27. UNIT COST (En	ter Details for all Com	ponents b	elow)	
Component ID			Unit Cost	Component ID	Component (P'000)		Unit Cost	
			4,118.62	CW1	5,000		4,118.62	
CW1	5,000		4,110.02	CWI	0,000		4,110.02	
CW1 Click here to enter text.		o enter text.	Click here to enter text.	Click here to enter tex	enter brenne er restaralasset a.	tertext.	4,110.02 Click here to enter text	

This form should be used for Modification or Realignment Requests under the GAA 2017

Version 2.1

Click here to enter text. Click here to enter text. Click here to enter text.	Click here to enter text. Click here to enter text. Click here to enter text.				
14. PROJECT LOCATION (Must be defined in strict accordance with DO 65 Series 2014)	28. PROJECT LOCATION (Must be defined in strict accordance with DO 65 Sories 2014)				
Concreting of Dungon – <mark>Ragaras</mark> Barangay Road, Mamburao, Occidental Mindoro	Series 2014) Concreting of Dungon – Ragasras Barangay Road, Mamburao, Occidental Mindoro				
Start X Click here to enter text. End X Click here to enter text.	Start X Click here to enter text. End X Click here to enter text.				
Start Y Click here to enter text. End Y Click here to enter text.	Start Y Click here to enter text. End Y Click here to enter text.				
15. ROAD CLASSIFICATION (if applicable) Choose an item.	29. ROAD CLASSIFICATION (if applicable) Choose an item.				
16. IMPLEMENTING OFFICE (Record the Implementing Office of the original project) Mindoro Occidental District Engineering Office	30. IMPLEMENTING OFFICE (Record the Implementing Office of the new project) Mindoro Occidental District Engineering Office				
17. PROJECT IMPLEMENTATION PLAN (PIP)	31. PROJECT IMPLEMENTATION PLAN (PIP)				
Planned Start DatePlanned End Date2/13/20173/24/2017	Planned Start DatePlanned End Date4/25/20176/6/2017				
	32. OVERLAP? None 33. WARRANTY None				
D. EVALUATIO	ON & JUSTIFICATION				
ASSET PRESE	RVATION (ROADS)				
34a. Existing Surface Type (from RBIA)	N/A				
34b. Roughness (IRI) (from RBIA)	N/A				
34c. RoCOND (from RBIA)	N/A				
ASSET PRESE	RVATION (BRIDGES)				
34d. General Bridge Type (from BMS)	N/A				
34e. Bridge Needs Ratio (BNR) (from BMS)	N/A				
NETWOR	(DEVELOPMENT				
34f. Existing Surface Type (from RBIA)	N/A				
34g. Volume Capacity Ratio (VCR) (from RBIA)	N/A				
34h. Endorsement of Regional Development Council (RDC)	N/A				
34.i Feasibility and Other Technical Studies for Bridges	N/A				
FLOO	D CONTROL				
34j. Project Impact Analysis	N/A				

This form should be used for Modification or Realignment Requests under the GAA 2017

Version 2.1

34k. Master Plan	N/A				
35. JUSTIFICATION					
Modification is being sought to correct spelling of project location from Sitio R	<mark>agaras</mark> to Sitio <mark>Ragasras,</mark> Brgy. Tayamaan, Mamburao,				
Occidental Mindoro. Sitio Ragaras does not exist on Brgy. Tayamaan.					
36. GEOTAGGED PHOTOS SUBMITTED □NO □YES					
37. EVALUATED BY: AMELIATAZ D. VASQUEZ /GODOFREDO S. DAGDAG, JR Chief, PDS- MODEO Engineer III- RO Planning 38. DATE: 3/13/2017					
E. REVIEW AND APPROVAL					
REVIEWED: RENATO L. ESCUADRO Chief, Planning & Design Division	DATE: Click here to enter a date.				
RECOMMENDED: JOSEFILO M. MELGAR JR. / DANILO E. DEQUITO District Engineer Regional Director	DATE: Click here to enter a date.				
NOTED: Undersecretary for Operations	DATE: Click here to enter a date.				
ENDORSED / Secretary of Department of Public Works and Highways	DATE: Click here to enter a date.				