



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

April 3, 2017

MEMORANDUM

FOR : Secretary MARK A. VILLAR

This has reference to the Letter dated February 27, 2017 of Regional Director Ador G. Canlas, DPWH Region VII, endorsing the request for Project Modification of District Engineer JAMES D. DELLOSA, Lt. Col PA Res., Cebu 4th District Engineering Office, under the FY 2017 General Appropriations Act (GAA) in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 - NATIONAL ROAD NETWORK SERVICES	MFO 1 - NATIONAL ROAD NETWORK SERVICES
Asset Preservation of National Roads - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/ Highway Development and Management 4 (HDM-4) - Tertiary	Asset Preservation of National Roads - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/ Highway Development and Management 4 (HDM-4) - Tertiary
Reconstruction from Asphalt to Concrete - Dalaguete-Mantalongon-Badian Rd - K0091+580 - K0092+138	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/ Highway Development and Management 4 (HDM-4), Dalaguete-Mantalongon-Badian Rd - K0091+500 - K0092+138
Allocation - P 19.845 Million	Allocation - P 19.845 Million
Physical Target - 0.593 km / 1.186 lane km	Physical Target - 0.620 km / 1.240 Lane Km
Unit Cost - P 33.465 Million/km	Unit Cost - P 32.008 Million/km
P 16.733 Million/lane km	P 16.004 Million/lane km

JUSTIFICATION:

Beginning of the project should be adjusted to at least 80 meters in length to eliminate the curve section of the existing national road; thus, beginning of the project shall be modified to K0091+500.

Attached are the required documents such as Form for Evaluation of Modification Request (2017, version 2.1), Certificate of Availability of Funds(CAF), BP 202, Justification, Approved POW, Approved GAA 2017, and Geo-tagged pictures.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

RAFAEL C. YABUT
Senior Undersecretary
Regional Operations in Visayas and Mindanao

APPROVED/IN-CHARGE:

ROMEO S. MORALES, CESO I
Undersecretary
Officer-In-Charge

cc:
Undersecretary MARIA CATALINA E. CABRAL, PhD.
PPP and Planning Service
Assistant Secretary ROBERTO R. BERNARDO
Regional Operations in Visayas
3.4 MBB/APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN7C01635