

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

March 28, 2017

MEMORANDUM

FOR : Senior Undersecretary RAFAEL C. YABUT
Officer-In-Charge

This has reference to the Memorandum dated March 24, 2017 of Regional Director Ador G. Canlas, DPWH Region VII, favorably endorsed the request for project modification of District Engineer Francis Antonio L. Flores, Bohol 1st DEO, which is included in the FY 2017 General Appropriations Act (GAA), to wit:


FROM	TO
Locally-Funded Projects - Roads and Bridges - Local Roads	Locally-Funded Projects - Roads and Bridges - Local Roads
Concreting of Toledo Street, Dao, Tagbilaran City, Bohol	Concreting of Toledo Street, Dao -San Isidro , Tagbilaran City, Bohol
Allocation (P) 10.0 Million	Allocation (P) 10.0 Million
Physical Target	Physical Target 1.14 lane km
Unit Cost (P)	Unit Cost (P) 8,771,929.82 / lane km

JUSTIFICATION:


The modification herein requested is to correct the location since the road project traverses the barangays of Dao and San Isidro, Tagbilaran City. The physical target was not indicated in the GAA FY 2017.

Attached are the required documents such as Approved Program of Works, Approved Budget Cost (ABC), Form for Evaluation of Modification Request (2017, version 2.1), Certificate of Availability of Funds(CAF), BP 202, Justification, Approved GAA 2017 and Geo-tagged pictures.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.


ROBERTO R. BERNARDO
Assistant Secretary
Regional Operations in Visayas

APPROVED/DISAPPROVED:


RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7C01593

Cc: **Undersecretary MARIA CATALINA E. CABRAL, PhD,**
PPP and Planning Service

Assistant Secretary ROBERTO R. BERNARDO
Regional Operations in Visayas