



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

28 March 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the letter dated 16 March 2017 of **OIC Regional Director POL M. DELOS SANTOS**, of DPWH-XIII, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services: Network Development – Construction of Missing Gaps connecting National Roads, including ROW Construction of Gravel Road – Completion of the East-West lateral road connecting Agusan del Sur/Agusan del Norte to Bukidnon San Miguel Proper (Surigao del Sur) – Calaitan (Bayugan), Package 1, Surigao del Sur Allocation : Php 200.00 Million Physical Target : 8.80 lane km Unit Cost : 22,727,272.73/lane km	MFO 1 – National Road Network Services: Network Development – Construction of Missing Gaps connecting National Roads, including ROW Completion of the East-West Lateral Road connecting Agusan del Sur/Agusan del Norte to Bukidnon, San Miguel Proper (Surigao del Sur)-Calaitan (Bayugan), Package 1, Surigao del Sur Allocation : Php 200.00 Million Physical Target : 11.56 lane km Unit Cost : 17,301,038.06/lane km

JUSTIFICATION:

The scope of works changes from road opening to road concreting due to actual field validation of the area which is ready for surfacing. And the physical target of gravel road 8.80 lane km increases to 11.56 lane km concrete road.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

DIMAS S. SOGUILON, CESO II
Assistant Secretary for Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary
RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

3.5 IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary
WIN7G01154