



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 17, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the herein letter dated 07 April 2017 of Regional Director Melvin B. Navarro of National Capital Region (NCR) requesting for consideration and approval on the Modification of hereunder project under FY 2017 General Appropriation Act (GAA).

| Project Description | | Physical Target / Cost | |
|---|---|------------------------------------|---------------------------------------|
| As per GAA | As Modified | Original | Modified |
| UACS # 292003020401920 | | | |
| MFO 2 – Flood Management Services - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems : Construction of Flood Mitigation Facility - Rehabilitation/Construction of Pumping Station at Escolta Floodgate, Manila City (Construction of Flood Mitigation Structure) | MFO 2 – Flood Management Services - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems : Rehabilitation/ Construction at Escolta Pumping Station and Construction of Riverwall, Estero dela Reina, Manila City (Construction of Revetment) | - | 84.80 lineal meters |
| | | Unit Cost (P'000) P50,000 | Unit Cost P589.623T/ lineal meters |
| | | Allocation Cost (P'000) P50,000 | Estimated Cost (P'000) P50,000 |
| Reason/s for Modification <ul style="list-style-type: none">• Change in Project Title/Description.• There are recently constructed/installed two (2) pumps to address/mitigate the perennial flooding problem at that vicinity in District III Manila. Also there is an existing proposal to rehabilitate the Escolta Pumping Station that is funded by the World Bank. | | | |

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

EUGENIO R. PIPO, JR.

Assistant Secretary for Regional Operations in Luzon

APPROVED / DISAPPROVED :

ROMEO S. MOMO

Undersecretary
Officer-In-Charge

2.4 aap/AVS/ERP/RSM

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.

Department of Public Works and Highways
Office of the Secretary



WIN7E01393