



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

61C123

MAR 02 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 08 February 2017 of **DPWH Region II Regional Director MELANIO C. BRIOSOS** requesting for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 292003020401506	As modified	Per GAA/Original	As modified
Agusi, Camalaniugan, Cagayan	MFO 2: Flood Management Services: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control System, Agusi, Camalaniugan, Cagayan	MFO 2: Flood Management Services: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control System, Dacal-la Fugu, Camalaniugan, Cagayan	<u>Physical Target</u> 300 lm	<u>Physical Target</u> 405 ln.m
	(Construction of Flood Mitigation Structure)	Sta.0+000 – Sta.0+405 (Construction of Flood Mitigation Structure)	<u>Unit Cost</u> P500T/ln.m	<u>Unit Cost</u> P370.37T/ln.m
			<u>Allocation:</u> P150.000M	<u>Estimated Cost:</u> P150.000M

Justification: There is an adjustment/modification of the project location. The flood control structures along the banks of Barangay Agusi were already completed under the FY2106. However, the project is extended to Barangay Dacal-la Fugu (*adjacent to Barangay Agusi*) because the latter is also at risk of being eroded. Further, a length of 105 meters was added because there is enough allocation to finish the project per approved POW.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MOMO, CESO I
Undersecretary for Regional Operations

APPROVED/DISAPPROVED:

RAUL C. ASIS
Undersecretary
Officer-in-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7E00984

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.