

## Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY Manila

March 21, 2018

## **MEMORANDUM**

FOR

MARK A. VILLAR

Secretary

This Department

This refers to the memorandum dated 08 March 2018 of **DPWH Region II Director MELANIO C. BRIOSOS**, endorsing the request of **District Engineer EDITHA R. BABARAN**, Isabela 3<sup>rd</sup> District Engineering Office, for the **modification** of the project under FY 2018 GAA, to wit;

As per GAA/Original			As Modified		
A.		Project	Description		
UACS No. 320101101010000 Project ID: P00200576LZ					
OO2: Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems  Construction of Magat River Flood Control Project (Phase I) Estrella, San Mateo, Isabela			OO2: Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems  Construction of Magat River Flood Control Project (Phase I), Estrella, San Mateo, Isabela		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Flood Mitigation Structure/ 474 Im	₽ 62.03T/lm	≨ 29.400M	CW1- Construction of Flood Mitigation Structure/ 510.00 lm	₽ 57.65T/Im	₽ 29.400M
EAO	-	₽ 600T	EAO	-	₽ 600T
	Total: ₽ 30.0M				

## Justification:

Modification is sought due to the increase in the physical target. The actual length that requires construction of flood mitigation structure (Hexapods) is 510.00 lineal meter. Initially it was proposed to have 8 pieces of hexapods per lineal meter, however, to cover the entire length of 510.00 lineal meter, the no. of hexapods was decreased to 7 pieces per lineal meter resulting to the decrease in the unit cost.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON

Undersecretary for Regional Operations Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

Mil