



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

March 28, 2017

MEMORANDUM

FOR : Senior Undersecretary RAFAEL C. YABUT
Officer-in-Charge

This has reference to the Memorandum dated March 16, 2017 of Regional Director Ador G. Canlas, DPWH Region VII, favourably endorsing the request for project modification indicated hereunder of District Engineer Daisy B. Toledo, Cebu 3rd District Engineering Office, which is included in the FY 2017 General Appropriations Act (GAA), to wit:

FROM	TO
MFO 2 – Flood Management Services Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Project Title - Construction of Flood Control Structure (Rubble Concrete) w/ Rechanneling Sta. Ana River, Sta. 0+600 - Sta. 2+250, Barili, Cebu Allocation (P) - 40,000,000.00 Physical Target - 1,300 l.m. Unit Cost (P) - 30,769.23/l.m.	MFO 2 – Flood Management Services Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Project Title - Construction of Flood Control (Rubble Concrete) w/ Rechanneling at Sta. Ana River, Sta. 1+623-Sta. 1+936, Barili, Cebu 3 rd LD Total Allocation (P) - 40,000,000.00 Allocation (P) - 38,587,943.00 – CW1 - 1,412,057.00 – CW2 Physical Target - 626 l.m. – CW1 - 7,719.55 cu.m. – CW2 Unit Cost (P) - 61,642.08/l.m. – CW1 - 182.92/cu.m. – CW2

JUSTIFICATION:


Modification is requested due to the change in station limit from Sta. 0+600 – Sta. 2+250 to Sta. 1+623 – Sta. 1+936 with an increase in height from 9 meters to 12 meters and inclusion of the channelization to define the flow of water based on the actual field survey, approved Design Plans and Specifications.

Attached are the following required documents; Approved Program of Works, Approved Budget Cost (ABC), Form for Evaluation of Modification Request (2017, version 2.1), Certificate of Availability of Funds(CAF), BP 202, Justification, Approved GAA 2017 and Geo-tagged pictures.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROBERTO R. BERNARDO
Assistant Secretary
Regional Operations in Visayas

APPROVED/DISAPPROVED:


RAFAEL C. YABUT
Senior Undersecretary
Officer-in-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7C01545

Cc: **Undersecretary MARIA CATALINA E. CABRAL, PhD.**
PPP and Planning Service

Assistant Secretary ROBERTO R. BERNARDO
Regional Operations in Visayas