



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

April 10, 2017

MEMORANDUM

FOR : Undersecretary ROMEO S. MOMO
Office-in-charge

This has reference with the herein Memorandum dated March 08, 2017 of **Regional Director Ador G. Canlas, CESO IV**, DPWH Regional Office VII, favourably endorsing the Project Modification of District Engineer Suzette C. Nwanaka, Cebu 6th District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

| FROM | TO |
|--|---|
| LOCALLY-FUNDED PROJECTS LIP - Buildings and Other Structures - School Buildings Construction of 2 storey 6 classroom building (ready for 4 storey), Kalawisan Elementary School, Kalawisan, Lapu-lapu City, Cebu Allocation - P 9.000 Million Physical Target - 2 Storey 6 Classroom Unit Cost P 9.000 Million /2 Storey 6 Classroom | LOCALLY-FUNDED PROJECTS LIP - Buildings and Other Structures - School Buildings Construction of 1-Storey, 3-Classroom Building (ready for 4-storey), Kalawisan ES, Kalawisan, Lapu-lapu City (Phase I) Allocation - P 9.000 Million Physical Target - 1 Storey 3 Classroom Unit Cost - P 9.000 Million/1 Storey 3 Classroom |

JUSTIFICATION:

The change in the physical target from **2 storey 6 classroom (ready for 4 storey)** to **1 storey 3 classroom (ready for 4 storey)**. Majority of the fund was allocated for the foundation works amounting to P 5,291,570.64 (59%), considering that the project was proposed to 4 storey -12 classroom school building.

Attached are the required documents such as Approved Program of Works with Detailed Unit Price Analysis, Form for Evaluation of Modification Request (2017, version 2.1), Certificate of Availability of Funds(CAF), BP 202, Justification and Geo-tagged pictures.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

RAFAEL C. YABUT
Senior Undersecretary
Regional Operations in Visayas and Mindanao

ROBERTO R. BERNARDO
Asst. Secretary for Regional
Operations in Visayas
and Mindanao

APPROVED/DISAPPROVED:

ROMEO S. MOMO
Undersecretary
Office-in-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7C01664

Cc: Senior Undersecretary **RAFAEL C. YABUT**
Regional Operations in Visayas and Mindanao

Undersecretary **MARIA CATALINA E. CABRAL, PhD.**
PPP and Planning Service