



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

28 March 2017

MEMORANDUM

FOR : **HONORABLE MARK A. VILLAR**
Secretary
This Department

Respectfully submitted is the letter dated 23 March 2017 of **OIC Assistant Regional Director NOMER ABEL P. CANLAS**, for and in the absence of the OIC Regional Director, DPWH-XIII, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 3 - Construction and Maintenance Service of Other Infrastructure: Construction/ Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations - To Seaports - Construction of Concrete Road - Socorro Port-Jct. Songkoy-Sudlon- Sohoton Cove, Siargao, Surigao del Norte Allocation - Php 100.000 Million Physical Target – 8.00 lane km Unit Cost – Php 12,500,000.00/ lane km	MFO 3 - Construction and Maintenance Service of Other Infrastructure: Construction/ Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations - To Seaports - Construction / Improvement of Access Roads Leading to Seaports, Socorro Port – Jct. Songkoy – Sudlon – Sohoton Cove, Siargao, Surigao del Norte Allocation - Php 100.000 Million Physical Target – 5.34 lane km Unit Cost – Php 18,726,591.76/ lane km

JUSTIFICATION:

Modification is requested due to the decrease in the physical target by 2.66 lane km (from 8.00 lane km to 5.34 lane km) because of the huge quantity of Surplus excavation (soft rock) = 40,726.62 cu.m. (11.16%) and grouted riprap = 4,595.97 cu.m. (23.24%) for slope protection with guardrails of 900 linear meters (3.27%).

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

DIMAS S. SOGUILON, CESO II
Assistant Secretary for Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL G. YABUT
Senior Undersecretary
Officer-In-Charge

3.5 IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary
WIN7G01159