



June 14, 2017

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department


This refers to the memorandum dated 09 June 2017 of **DPWH REGION V, Director DANILO E. VERSOLA**, endorsing the request of District Engineer, **DANILO J. VILLA JR.**, Albay 2nd District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i> UACS:268004010101464	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
Victory Village, Legazpi City	Locally Funded Projects, Local Infrastructure Program – Buildings and Other Structures – School Buildings Construction of Two Classroom Building, Victory Village Elementary School, Victory Village, Legazpi City, Albay	Locally Funded Projects, Local Infrastructure Program – Buildings and Other Structures – School Buildings Construction of Three Classroom Building, Victory Village Elementary School, Victory Village, Legazpi City, Albay <i>(Construction of Classrooms)</i>	2 Classroom	✓ 3 Classroom
			Unit Cost: P1.875M/Classroom	✓ Unit Cost: P1.250M/Classroom
			Allocation: PhP 3.750M	✓ Estimated Cost: PhP 3.750M
Justification: Increase in physical target from Two (2) Classrooms to Three (3) Classrooms to maximize the allocation fund. Actual estimated quantity computations is based on approved POW.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


ROMEO S. MOMO
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:


RAFAEL C. TABUT
Senior Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 alr/AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7F04906