

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY

Manila

MEMORANDUM

FOR

MARK A. VILLAR

Secretary

This Department

This refers to the memorandum dated 09 June 2017 of **DPWH REGION V, Director DANILO E. VERSOLA,** endorsing the request of District Engineer, **DANILO J. VILLA JR.,** Albay 2nd District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA UACS:103004010311765	as modified	per GAA/Original	as modified
Rawis, Legazpi City	Locally Funded Projects, Local Infrastructure Program – Buildings and Other Structures – Multipurpose/Facilities Construction of Multi- Purpose Building in Brgy. Bonot, Legazpi City (Albay)	Locally Funded Projects, Local Infrastructure Program — Buildings and Other Structures — Multipurpose/Facilities Construction of Multi- Purpose Building, School Division Office (SDO), Rawis, Legazpi City		1 Bldg.
			Unit Cost:	Unit Cost: (1200) P5,000/Bldg.
		(Construction of Multi-Purpose Building)	Allocation:	Estimated Cost:
			PhP 5,000M	PhP 5,000M

Justification: Identification of physical target. The change in location is due to the non-buildable space in the area. It is transferred to Rawis which has buildable space with land title. The MPB will be used for evacuation center and multipurpose events.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO'S MOMO

Undersectetary for Luzon Operations

APPROVED/DISAPPROVED:

RAFAELUC: YABUT
Senior Undersecretary
Officer-In-Charge

Office of the Secretary

WIN7F04957

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 alr/AVS/ERP/RSM