



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 25, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 05 April 2017 of **DPWH Region V Director DANILO E. VERSOLA**, endorsing the request of Camarines Norte District Engineering Office **District Engineer Romeo D. Doloiras**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165004050307814	As modified	Per GAA/Original	As modified
Brgy. Iberica, Labo, Camarines Norte	Locally-Funded Projects: Local Infrastructure Program: Roads and Bridges: Local Roads: Concreting / Construction of Iberica Road in Brgy. Iberica, Labo, Camarines Norte	Locally-Funded Projects: Local Infrastructure Program: Roads and Bridges: Local Roads: Concreting / Construction of Iberica Road in Brgy. Iberica, Labo, Camarines Norte	<u>Physical Target</u> <u>0.40</u> ✓ <u>lane-km</u>	<u>Physical Target</u> <u>.742</u> ✓ <u>lane-km</u>
	(Construction of Concrete Road)	(Construction of Concrete Road)	<u>Unit Cost</u> <u>P5.0M/</u> <u>lane-km</u>	<u>Unit Cost</u> <u>P2,695.42</u> <u>M/ lane-km</u>
			<u>Allocation:</u> <u>P2M</u>	<u>Estimated Cost:</u> <u>P2M</u>
Justification: The increase of the physical target is due to the easy access of the project site. The pavement width and thickness of the project are 4.0 meters and 0.20 meters respectively.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MOMO, CESO I

Undersecretary for Regional Operations in Luzon

APPROVED / DISAPPROVED:


MARK A. VILLAR
Secretary

RAFAEL S. TABUT
Senior Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral., PhD, CESO I.

2.4 jdg/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01616