



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

April 25, 2017

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

This refers to the herein letter dated 05 April 2017 of Regional Director **Danilo E. Versola** of DPWH-Region V endorsing the request of District Engineer **Romeo D. Doloiras**, Camarines Norte District Engineering Office for the Modification of hereunder stated project under FY 2017 General Appropriation Act (GAA).

Project Description		Physical Target / Cost	
As per GAA	As Modified	Original	Modified
UACS # 165004050307823			
Locally Funded Projects - Roads and Bridges - Local Roads : Construction of road, Barangay II, Daet, Camarines Norte (Construction of Concrete Road)	Locally Funded Projects - Roads and Bridges - Local Roads : Construction of road, Barangay II, Daet, Camarines Norte (Construction of Concrete Road)	-	.57 lane-km
		Unit Cost (P'000) -	Unit Cost (P'000) ₱3,509/ lane-km
		Allocation Cost (P'000) ₱2,000	Estimated Cost (P'000) ₱2,000
<b>Reason/s for Modification</b> <ul style="list-style-type: none"><li>Identification of physical target.</li><li>The pavement width and thickness of the project are 4.0m and 0.20m respectively.</li></ul>			

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

**ROMEO S. MOMO**

Undersecretary for Regional Operations in Luzon

**APPROVED / DISAPPROVED :**

**MARK A. VILLAR**  
Secretary

**RAFAEL C. YABUT**  
Senior Undersecretary  
Officer-In-Charge

2.4 aap/AVS/ERP/RSM

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.

Department of Public Works and Highways  
Office of the Secretary



WIN7E01576