




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 30, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department



This refers to the memorandum dated 28 March 2017 of **DPWH Region II Director MELANIO C. BRIOSOS**, endorsing the request of Isabela 3rd District Engineering Office **District Engineer Editha R. Babaran**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165004050307211	As modified	Per GAA/Original	As modified
Brgy. Binarzang, Quirino, Isabela, San Guillermo, Isabela	Locally-Funded Projects: Local Infrastructure Program: Roads and Bridges: Local Roads: Concreting of Dingading – Guam local road of Brgy. Binarzang, Quirino, Isabela, San Guillermo, Isabela	Locally-Funded Projects: Local Infrastructure Program: Roads and Bridges: Local Roads: Concreting of Dingading – Guam Local Road of Brgy. Dingading – Guam, San Guillermo, Isabela 3 rd LD	<u>Physical Target</u> <u>1.49</u> <u>lane.km</u>	<u>Physical Target</u> <u>1.206</u> <u>lane.km</u>
	(Construction of Concrete Road)	0+000-0+603 (Construction of Concrete Road)	<u>Unit Cost</u> <u>P5,000M/</u> <u>lane.km</u>	<u>Unit Cost</u> <u>P4,145.94</u> <u>M/ lane.km</u>
			<u>Allocation:</u> <u>P5M</u>	<u>Estimated Cost:</u> <u>P5M</u>

Justification: Correction of project description by deleting Brgy. Binarzang, Quirino because it is under the territorial jurisdiction of Isabela 2nd DEO.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MOMO, CESO I
Undersecretary for Regional Operations in Luzon

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 jdg/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01184