

March 08, 2017

MEMORANDUM

2

FOR

MARK A. VILLAR

Secretary This Department

RABAS, CÉLETAN, CAM.SUR RECORDS INN T
RECEIVED:

This refers to the memorandum dated 03 February 2017 of **DPWH Region V Director REYNALDO G. TAGUDANDO**, endorsing the request of District Engineer **REBECCA J. ROCES**, Camarines Sur 2nd District Engineering Office, for the **modification** of the hereunder stated project:

Project D	Project Description		Physical Target / Cost	
Location as per GAA UACS:103004010311880	as modified	per GAA/Original	as modified	
Brgy. Sta. Cruz Quipayo, Calabanga, SurLocal Infrastructure Program, Buildings and Other Structures, Multipurpose 	Locally-Funded Projects: Local Infrastructure Program, Buildings and Other	1 Bldg.	1 Bldg.	
	Structures, Multipurpose Facilities, Construction of Multipurpose Building (Covered Court), Brgy. Sta. Cruz Quipayo, Calabanga, Camarines Sur <i>(Construction of Other Building)</i>	Unit Cost:	Unit Cost:	
		P3.0M/Bldg.	P3.0M/Bldg.	
		Allocation:	Estimated Cost:	
		PhP 3.0M	PhP 3.0M	
	as per GAA UACS:103004010311880 Locally-Funded Projects: Local Infrastructure Program, Buildings and Other Structures, Multipurpose Facilities, Construction of Evacuation Center/Covered Court, Brgy. Sta. Cruz Quipayo, Calabanga, Camarines Sur (Construction of Other	as per GAAas modifiedUACS:103004010311880Locally-Funded Projects:Local Infrastructure Program, Buildings and Other Structures, Multipurpose Facilities, Construction of Evacuation Center/Covered Court, Brgy. Sta. Cruz Quipayo, Calabanga, Camarines Sur (Construction of OtherLocally-Funded Projects: Local Infrastructure Program, Buildings and Other Structures, Multipurpose Facilities, Construction of Multipurpose Building (Covered Court), Brgy. Sta. Cruz Quipayo, Calabanga, Camarines Sur (Construction of Other	as per GAAas modifiedper GAA/OriginalUACS:103004010311880Locally-Funded Projects: Local Infrastructure Program, Buildings and Other Structures, Multipurpose Facilities, Construction of Evacuation Center/Covered Court, Brgy. Sta. Cruz Quipayo, Calabanga, Camarines Sur 	

Court)", as requested by the end user.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO Undersecretary for Luzon Operations

APPROVED DISAPPROVED:

MARK A. VILLAR 4

Secretary

2.3 AVS/ERP/RSM

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

Department of Public Works and Highways Office of the Secretary

