	Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND OFFICE OF THE SECRET	ARY
March 08, 2017	Manila	REWH. CAM. SUR 2nd DEO BOLAS, CAMEBOALD FILM SUR RECORDS EFPARTS
MEMORANDUM		No the second se
FOR :	MARK A. VILLAR Secretary This Department	DATE: 3/27/17 TIME: 9.00

This refers to the memorandum dated 03 February 2016 of **DPWH Region V Director REYNALDO G. TAGUDANDO,** endorsing the request of DPWH Camarines Sur 2<sup>nd</sup> District Engineering Office **District Engineer Rebecca J. Roces,** for the modification of the project stated hereunder:

LOCATION	PROJECT D	PHYSICAL TARGET / COST		
	Per GAA UACS: 103004010311875	As modified	Per GAA/Original	As modified
Brgy. Del Rosario, Canaman, Camarines Sur	Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures: Multipurpose / Facilities: Construction of <b>Barangay</b> <b>Health Center</b> , Brgy. Del Posaria Company Company	Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures: Multipurpose / Facilities: Construction of <i>Covered</i> <i>Court</i> , Brgy. Del Rosario,	<u>Physical</u> <u>Target</u> <u>1 bldg</u>	<u>Physical</u> <u>Target</u> <u>1 bldg</u>
	Rosario, Canaman, Camarines Sur <i>(Construction of Other Building)</i>	Canaman, Camarines Sur ( <i>Construction of Other</i> <i>Building</i> )	<u>Unit Cost</u> <u>P</u>	<u>Unit Cost</u> ₱3M/bldg
			<u>Allocation:</u> <u>₱3M</u>	<u>Estimated</u> <u>Cost:</u> <u>P3M</u>

**Justification:** Project modification is sought since the construction of Barangay Health Center of Brgy. Del Rosario, Canaman, Camarines Sur has already commenced. The end-user has requested that construction of Covered Court be instead built.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MORO, CESO P

Undersecretary for Regional Operations in Luzon

APPROVED/DISAPPROVED:

MARK A. VI

Secretary

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral., PhD,CESO I.

2.4 jdg/ERP/RSM

Department of Public Works and Highways Office of the Secretary

