



May 16, 2017

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 05 May 2017 of **DPWH Region V Director DANILO E. VERSOLA**, endorsing the request of District Engineer **REBECCA J. ROCES**, Camarines Sur 2<sup>nd</sup> District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	UACS:103004010311870			
Brgy. San Vicente, Pili, Camarines Sur	Locally-Funded Projects: Local Infrastructure Program, Buildings and Other Structures, Multipurpose Facilities, Construction of Covered Court, Brgy. San Isidro, Pili, Camarines Sur  <i>(Construction of Multi Purpose Building)</i>	Locally-Funded Projects: Local Infrastructure Program, Buildings and Other Structures, Multipurpose Facilities, Construction of <b>Multi-Purpose Building (Evacuation Center)</b> , Brgy. San Vicente, Pili, Camarines Sur  <i>(Construction of Multi Purpose Building)</i>	1 Bldg.	1 Bldg.
			Unit Cost: P2,500.00/Bldg.	Unit Cost: P2,500.00/Bldg.
			Allocation: PhP 2.5M	Estimated Cost: PhP 2.5M
Justification: Transfer of project location due to duplication of projects (see attached certification).				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**ROMEO S. MOMO**

Undersecretary for Luzon Operations

**APPROVED/DISAPPROVED**

**RAUL C. ASIS**

Undersecretary  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary



WIN7F04791

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/ERP/RSM