



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

March 08, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

DPWH CANAMAN-1 DEED	
BARAS, CAMARINES SUR	
RECORDS UNIT	
RECEIVED	
DATE: 3/27/17	TIME: 9:40

This refers to the memorandum dated 03 February 2017 of **DPWH Region V Director REYNALDO G. TAGUDANDO**, endorsing the request of Camarines Sur 2<sup>nd</sup> District Engineering Office **District Engineer Rebecca J. Roces**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 103004010311881	As modified	Per GAA/Original	As modified
Pangpang, Canaman, Camarines Sur	Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures: Multipurpose / Facilities: Construction of Multipurpose Building with Tanod Outpost and Basketball Court, Pangpang, Canaman, Camarines Sur  (Construction of Multipurpose Building)	Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures: Multipurpose / Facilities: Construction of Multipurpose Building (Covered Court), Brgy. Mangayawan, Canaman, Camarines Sur  (Construction of Multipurpose Building)	<b>Physical Target</b> <u>1 bldg</u>	<b>Physical Target</b> <u>1 bldg</u>
			<b>Unit Cost</b> =	<b>Unit Cost</b> =
			<b>Allocation:</b> <u>P3M</u>	<b>Estimated Cost:</b> <u>P3M</u>

**Justification:** Project modification is sought because the original location as reflected in the GAA2017 is the property of the Catholic Church per attached certification of Mayor Ragodon of the Municipality of Canaman. Hence, a new location Brgy. Mangayawan, Canaman, Camarines Sur for the construction of Multipurpose Building is recommended.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

**ROMEO S. MOMO, CESO I**

Undersecretary for Regional Operations in Luzon

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**

Secretary

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 jdg/ERP/RSM

Department of Public Works and Highways  
Office of the Secretary



WIN7E01035