



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 10, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the memorandum dated March 30, 2017 from **Regional Director DANILO E. VERSOLA**, DPWH-Region V, forwarding the request of **District Engineer Willard Kenneth I. Atutubo**, Camarines Sur 5th DEO, for modification of the project listed below:

Location	Project Description		Physical Target/ Cost	
	UACS No.: 165004050307904			
	As per GAA	As modified	Original	New
Brgy. Comadogcadog, Del Gallego, Camarines Sur	Locally-Funded Projects – Roads and Bridges – Local Roads – Repair/Rehabilitation of Barangay Road, Barangay Comadogcadog, Del Gallego, Camarines Sur	Locally-Funded Projects – Roads and Bridges – Local Roads – Concreting of Barangay Road, Barangay Comadogcadog, Del Gallego, Camarines Sur	0.3 In-km	0.186 In-km
	[Rehabilitation of Concrete Road]	[Construction of Concrete Road]	Unit Cost('000): P5,000.00/ In-km	Unit Cost('000): P8,064.52 / In-km
			Alloc. ('000): P1,500.00	Est. Cost ('000): P1,500.00
Reason/s for Modification: Modification was sought due to decrease in physical target in consideration to the large volume of embankment needed to suit actual field condition.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.


EUGENIO R. PIPO, JR.
Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:


ROMEO S. MOMO, CESO I
Undersecretary
Officer-In-Charge

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD

Department of Public Works and Highways
Office of the Secretary



WIN7E01354