



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

June 19, 2017

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

This refers to the herein letter dated 13 June 2017 of Regional Director **Nerie D. Bueno** of Cordillera Administrative Region endorsing the request of District Engineer **David A. Buliyat**, Benguet 1<sup>st</sup> District Engineering Office for the Modification of hereunder stated project under FY 2017 General Appropriation Act (GAA).

Project Description		Physical Target / Cost	
<i>As per GAA</i>	<i>As Modified</i>	<i>Original</i>	<i>Modified</i>
UACS # <b>165004050307092</b>			
Locally Funded Projects – LIP, Roads and Bridges - Local Roads : <b>Improvement of Landing Road, Daclan, Bokod, Benguet</b>	Locally Funded Projects – LIP, Roads and Bridges - Local Roads : <b>Improvement of Landing Road, Daclan, Bokod, Benguet (Construction of Concrete Road)</b>	-	<b>583.500</b> lineal meter
		Unit Cost	Unit Cost
		-	<b>₱3.43T/</b> lineal meter
		Allocation Cost	Estimated Cost
		₱2.00M	₱2.00M
<b>Reason/s for Modification</b> <ul style="list-style-type: none"><li>• Identification of physical target. The physical target, 583.50 lineal meters (3.00m wide, 150mm thick), has been derived from the actual field survey of the proposed site.</li></ul>			

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

**ROMEO S. MOMO**

Undersecretary for Regional Operations in Luzon


**APPROVED / DISAPPROVED :**

**MARK A. VILLAR**

Secretary

Department of Public Works and Highways  
Office of the Secretary

2.4 aap/AVS/ERP/RSM



WIN7F04980

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.