



April 07, 2017

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 13 March 2017 of **DPWH Region V Director DANILO E. VERSOLA**, endorsing the request of Camarines Sur 5th District Engineering Office **District Engineer Willard Kenneth I. Atutubo**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165004050307898	As modified	Per GAA/Original	As modified
Barangay Serranzana to Brgy. Salvacion, Sipocot, Camarines Sur	Locally-Funded Projects: Local Infrastructure Program: Roads and Bridges: Local Roads: Concreting of Barangay Road, Barangay Serranzana to Brgy. Salvacion, Sipocot, Camarines Sur (Construction of Concrete Road)	Locally-Funded Projects: Local Infrastructure Program: Roads and Bridges: Local Roads: Concreting of Barangay Road, Barangay Serranzana to Brgy. Salvacion, Sipocot, Camarines Sur (Construction of Concrete Road)	<u>Physical Target</u> 0.40 <u>lane.km</u>	<u>Physical Target</u> 0.527 <u>lane.km</u>
			<u>Unit Cost</u> P5M/ <u>lane.km</u>	<u>Unit Cost</u> P3,795.07 <u>M/lane.km</u>
			<u>Allocation:</u> P2M	<u>Estimated Cost:</u> P2M

Justification: Increase in the physical target due to a lesser hauling cost of aggregates which have been sourced out in a nearby area.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.


EUGENIO R. PIHO, JR.
Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:


ROMEO S. MOMO, CESO I
Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 jdg/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01344