



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

March 07, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 28 February 2017 of **DPWH Region V Director REYNALDO G. TAGUDANDO**, endorsing the request of District Engineer **IGNACIO T. ODIAMAN**, Sorsogon 1st District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	UACS:292003020403001			
Castilla, Sorsogon	MFO 2 - Flood Management Services: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Milagrosa River Control, Sorsogon City, Sorsogon <i>(Construction of Flood Mitigation Structure)</i>	MFO 2 - Flood Management Services: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Milagrosa River Control, <b>Castilla</b> , Sorsogon <i>(Construction of Flood Mitigation Structure)</i>	780 Lm	780 Lm
			Unit Cost: P44.87/Lm	Unit Cost: P44.87/Lm
			Allocation: PhP 35.0M	Estimated Cost: PhP 35.0M
Justification : Correction of Project Location. There is no Milagrosa River in Sorsogon City, instead, it is within Castilla. Sorsogon.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**ROMEO S. MOMO**

Undersecretary for Luzon Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**

Secretary

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.3 AVS/ERP/RSM

Department of Public Works and Highways  
Office of the Secretary



WIN7E01032