



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE SECRETARY**  
Manila

April 25, 2017


**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department


This has reference to the memorandum dated April 4, 2017 from **Regional Director DANILO E. VERSOLA**, DPWH-Region V, forwarding the request of **District Engineer Efren C. Manalo**, Sorsogon 2<sup>nd</sup> DEO, for modification of the project listed below:

Loca- tion	Project Description UACS No.: 292003020402997		Physical Target/ Cost	
	As per GAA	As modified	Original	New
Brgy. San Vicente, Bulan, Sorsogon	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Mitigation Structure – Rehabilitation of Flood Control Structures, Downstream, Right Side (Sta. 0+364 – Sta. 0+532), Left Side (Sta. 0+401 – Sta. 0+533), Barangay San Vicente, Bulan, Sorsogon	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Mitigation Structure – Rehabilitation of Flood Control Structures along Sabang River, Barangay San Vicente, Bulan, Sorsogon	300 lm	489 lm
	<i>[Construction of Flood Mitigation Structure]</i>	<i>[Construction of Flood Mitigation Structure]</i>	<b>Unit Cost('000):</b> P150.00/lm	<b>Unit Cost('000):</b> P92.02/lm
			<b>Alloc. ('000):</b> P45,000.00	<b>Est. Cost ('000):</b> P45,000.00
<b>Reason/s for Modification:</b> Modification was sought to include the river name in the project title since it I s within the same barangay and <b>increase in physical target</b> to maximize fund allocation.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

  
**ROMEO S. MOMO, CESO I**  
Undersecretary for Luzon Operations

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**  
Secretary

**Note:** Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD

Department of Public Works and Highways  
Office of the Secretary



WIN7E01570

see  
const. go  
4/26/17  
4/27/17