



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

17 April 2017

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is Memorandum dated 27 March 2017 of **OIC-Regional Director POL M. DELOS SANTOS** of DPWH-XIII, requesting approval of the Modification of Project to be implemented by the Agusan del Sur 1<sup>st</sup> DEO of said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<b>MFO 1</b> – National Road Network Services: Network Development- Improvement /Widening of National Roads- Secondary Road  Road Widening - NRJ Awa-Lianga Road K1291+ -852 – K1291+ -105  <b>Allocation :</b> <b>₱ 9,397,000.00</b> Physical Target :    1.180 lane km Unit Cost :          ₱ 7,963,559.32/lane km	<b>MFO 1</b> – National Road Network Services: Network Development- Improvement /Widening of National Roads- Secondary Road  Improvement/widening of National Roads along NRJ Awa-Lianga Road, Prosperidad, Agusan del Sur K1291+ - <b>796</b> – K1291+ - <b>440</b>  <b>Allocation :</b> <b>₱ 9,397,000.00</b> Physical Target :      0.712 lane km Unit Cost :            ₱ 13,198,033.71/lane km

**JUSTIFICATION:** The modification is requested to indicate the exact station limit based on the actual survey and due to reduction of physical target as a result of reduced FY 2017 GAA allocation of P 9,397,000.00 against the NEP of P 34,397,000.00. The new project includes slope protection component because the area is prone to road slips and landslides. The correction in station limits was due to actual verification of RBIA data.

Enclosed are the required documents, such as, Evaluation Form (2017, version 2.1), Certificate of the Availability of Funds (CAF), Original and Modified Program of works (POW), Budget Profile (BP-202), BMS Data, Geo-tagged pictures and location Map for ready references.

In view of the above, the request for Modification of the Project is respectfully recommended for the Honorable Secretary's approval.

**RAFABEL C. YABUT**  
Senior Undersecretary  
for Regional Operations in Visayas-Mindanao

**APPROVED / DISAPPROVED:**

**ROMEO S. MOMO**  
Undersecretary  
Officer-in-Charge-DPWH

3.5IMM/LCA/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN7G01431