



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

April 07, 2017

**MEMORANDUM**

**FOR : HONORABLE MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated March 28, 2017 of **POL M. DELOS SANTOS**, OIC – Regional Director, DPWH-XIII, requesting for approval of the modification of project to be implemented by Surigao del Sur 2<sup>nd</sup> DEO of the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<b>MFO 1 – National Road Network Services: Asset Preservation of National Roads – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide – Primary - Jct Lingig-Trento Rd - K1476+663 - K1476+703, K1477+320.40 - K1477+350.40</b>  <b>Allocation : P8.129 Million</b> <b>Physical Target: 747.18 Square meters ✓</b> <b>Unit Cost : P10,879.57/square meter</b>	<b>MFO 1 – National Road Network Services: Asset Preservation of National Roads – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide – Primary - Jct Lingig-Trento Rd - K1476+663 - K1476+703, K1477+320.40 - K1477+350.40</b>  <b>Allocation : P8.129 Million</b> <b>Physical Target: 572 Square meters ✓</b> <b>Unit Cost : P14,211.54/square meter</b>

**JUSTIFICATION:**

The modification is requested due to reduced physical target from 747.18 sq. m. to 572 sq. m. after considering the actual slant height of slip section based on the results of actual survey conducted at the project site. Increase in unit cost is also due to inclusion of 28 mm thick paving of shoulders.

Attached are the required documents, such as Evaluation Form (2017, version 2.1), Certificate of Availability of Funds (CAF), BP 202, Approved Program of Works (POW), Annexes 1-5 and Geotagged Photos.

In view of the above, the request for Modification of Project is respectfully recommended for your consideration and approval.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Visayas and Mindanao Operations

**DIMAS S. SOGUILON**  
ASSISTANT SECRETARY

**APPROVED/DESAPPROVED:**

**ROMEO S. MOMO, CESS I**  
Undersecretary  
Officer-In-Charge - DPWH

3.5IMM/LCA/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN7G01256