



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

17 April 2017

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is Memorandum dated 27 March 2017 of **OIC-Regional Director POL M. DELOS SANTOS** of DPWH-XIII, requesting approval of the Modification of Project to be implemented by the Agusan del Sur 1<sup>st</sup> DEO of said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<b>MFO 1 – National Road Network Services Network Development- Off-Carriageway Improvement including drainage – Tertiary Road</b> Off-Carriageway Improvement: Shoulder Paving/Construction -Bayugan-Esperanza Road K1277+(-879) – K1277+000  <b>Allocation : P 3,141,000.00</b> Physical Target : 3,516 sq. m Unit Cost : P 893.34/sq. m	<b>MFO 1 – National Road Network Services Network Development- Off-Carriageway Improvement including drainage – Tertiary Road</b> Off-Carriageway Improvement including Drainage along NRJ Bayugan-Esperanza Road <b>K1277+(-640) – K1277+(-210)</b>  <b>Allocation : P 3,141,000.00</b> Physical Target : 1,841.75 sq. m Unit Cost : P 1,705.44/sq. m

**JUSTIFICATION:**


The modification is requested to indicate the exact station limits based on actual survey and due to reduction of physical target as a result of reduced FY 2017 GAA allocation of P 3,141,000.00 against the NEP of P 13,141,000.00. The scope of work is the same with the previously approved original Program of Works (POW) based from the NEP. The beginning of station limit is also changed based on actual verification of RBIA data.

Enclosed are the required documents, such as, Evaluation Form (2017, version 2.1), Certificate of the Availability of Funds (CAF), Original and Modified Program of works (POW), Budget Profile (BP-202), BMS Data, Geo-tagged pictures and location Map for ready references.

In view of the above, the request for Modification of the Project is respectfully recommended for the Honorable Secretary's approval.

  
**RAFAEL C. YABUT**  
Senior Undersecretary  
for Regional Operations in Visayas-Mindanao

**APPROVED/DISAPPROVED:**

  
**ROMEO S. MOMO**  
Undersecretary  
Officer-in-Charge-DPWH

3.SIMM/LCA/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN7G01427