



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

11 April 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the letter dated 05 April 2017 of **OIC Regional Director POL M. DELOS SANTOS**, DPWH-XIII, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services: Network Development - Asset Preservation of National Roads - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Primary Construction of Drainage Structure along Road - Daang Maharlika (Surigao-Agusan Sect) - K1195 + 000 - K1196 + 310 Allocation – Php 140.00 Million ✓ Physical Target – 2,546 lineal meters Unit Cost – Php 54,988.22/ lineal meter	MFO 1 – National Road Network Services: Network Development - Asset Preservation of National Roads - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Primary Construction/ Upgrading/ Rehabilitation of Drainage along National Road - Daang Maharlika (Surigao-Agusan Sect) – K1194+832 – K1196+580 Allocation: - Php 140.00 Million (Total) ✓ - Php 136.50 Million (Drainage Structure) - Php 3.50 Million (ROW) Physical Target: - 3,560 lineal meters (Drainage Structure) - 1,400 sq.m. (ROW) Unit Cost: - Php 38,342.70/ lineal meter (Drainage Structure) - Php 2,500.00/sq.m. (ROW)

JUSTIFICATION:

Modification is requested due to the increase in physical target by 1,014 lineal meters (from 2,546 lineal meters to 3,560 lineal meters) based on actual field validation, and inclusion in the allocation for the ROW acquisition since it was not provided in the FY 2017 GAA.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations

DIMAS S. SAGUILON
ASSISTANT SECRETARY

APPROVED/DISAPPROVED:

ROMEO S. MOMO CESO I
Undersecretary
Officer-In-Charge – DPWH

3.5 IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G01364

17F00033