



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 07, 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated March 28, 2017 of **POL M. DELOS SANTOS**, OIC – Regional Director, DPWH-XIII, requesting for approval of the modification of project to be implemented by Surigao del Sur 2nd DEO of the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services: Construction and Maintenance of Bridges along National Roads – Widening of Permanent Bridges to more than 2 Lanes - Pagmam-an Br. (B01755MN) along Jct. Lingig - Trento Rd	MFO 1 – National Road Network Services: Construction and Maintenance of Bridges along National Roads – Widening of Permanent Bridges to more than 2 Lanes - Pagmam-an Br. (B01755MN) along Jct. Lingig – Trento Rd
Allocation : P52.00 Million	Allocation : P52.00 Million
Physical Target: 243.712 Square meters	Physical Target: 239 Square meters
Unit Cost : P213,366.60/square meter	Unit Cost : P217,573.22/square meter

JUSTIFICATION:

The modification is requested due to change in the physical target since it is slightly shortened from 243.712 sq. m. to 239 sq. m. based on the results of actual validation considering the existing terrain. Furthermore, the scope of work involves the construction of concrete road in both approaches which is equivalent to 0.323 lane km to level up the road surface with the new bridge for convenience and safety travel; and the construction of road slope protection (1,600.1 square meters) in order to protect the slopes against scouring.

Attached are the required documents, such as Evaluation Form (2017, version 2.1), Certificate of Availability of Funds (CAF), BP 202, Approved Program of Works (POW) and Geotagged Photos.

In view of the above, the request for Modification of Project is respectfully recommended for your consideration and approval.

RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations

DIMAS S. SOGUILON
ASSISTANT SECRETARY

APPROVED/DISAPPROVED:

ROMEO S. MOMO, CESO I
Undersecretary
Officer-In-Charge - DPWH

3.5IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G01261