



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 07, 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated March 28, 2017 of **POL M. DELOS SANTOS**, OIC – Regional Director, DPWH-XIII, requesting for approval of the modification of project to be implemented by Surigao del Sur 2nd DEO of the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services: Network Development - Construction of By-Passes/Diversion Roads, including ROW - Tagongon-Sta. Maria-Sta. Juana-Maputi-Dreamland-Bingcongan-San Roque Bypass Road Allocation : ₱50.00 Million Physical Target: 3.4 Lane Km Unit Cost : ₱14,705,882.35/lane km	MFO 1 – National Road Network Services: Network Development - Construction of By-Passes/Diversion Roads, including ROW - Tagongon-Sta. Maria-Sta. Juana-Maputi-Dreamland-Bingcongan-San Roque Bypass Road Allocation : Total = ₱50.00 Million Construction of Concrete Road = ₱48.40 Million Row Acquisition = ₱1.60 Million Physical Target: Construction of Concrete Road = 2.682 Lane Km Row Acquisition = 16,050 square meters Unit Cost : Construction of Concrete Road = ₱18,046,234.15/lane km Row Acquisition = ₱99.69/square meter

JUSTIFICATION:

The modification is requested due to change in the physical target since it is reduced from 3.4 lane km to 2.682 lane km due to massive excavation works (8,151.13 cu. m.) and inclusion of slope protection (348.18 cu. m.) and drainage (1,106.79 cu. m.) to stabilize the pavement structure.

Attached are the required documents, such as Evaluation Form (2017, version 2.1), Certificate of Availability of Funds (CAF), BP 202, Approved Program of Works (POW), Geotagged Photos and Maps (GIS).

In view of the above, the request for Modification of Project is respectfully recommended for your consideration and approval.

RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations

DIMAS S. SOGUILON
ASSISTANT SECRETARY

APPROVED/REAPPROVED:

ROMEO S. MOMO, CESO-I
Undersecretary
Officer-In-Charge - DPWH

3.5IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G01251