



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
LEYTE FOURTH
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VIII
Ormoc City

April 20, 2017
MEMORANDUM

FOR : Secretary MARK A. VILLAR

This has reference to the herein Memorandum dated April 10, 2017 of **Director Edgar B. Tabacon, CESO IV**, DPWH Regional Office No. 8, Baras, Palo, Leyte, favourably endorsed by the **District Engineer Lino Francisco C. Gonzalez**, Leyte 4th District Engineering Office, for Project Modification under the FY 2017 GAA, R.A. 10924, in the prescribed form (2017, version 2.1), to wit:

FROM (Based on GAA)		TO	
MFO-1 National Road Network Services – Network Development –Off-Carriageway Improvement Including drainage - Primary		MFO-1 National Road Network Services – Network Development –Off-Carriageway Improvement Including drainage - Primary	
Off-Cariageway Improvement; Should-Paving/Construction – Palo-Carigara-Ormoc Road, K0994+345 - K0995+004, K0984+423 – K0984+733, K0986+114 – K0986+464		Network Development – Off-Carriageway Improvement Including drainage – Primary, Along Palo-Carigara-Ormoc Road, S00132LT K0994+345-K0995+004, K0984+401 – K0984+727, K0986+114 – K0986+448	
Allocation (P)	40,000 Million 40,000 (CW1)	Allocation (P)	40,000 Million 32,976.02 (CW1) 7,023.98 (CW2)
Physical Target	10,032 Sq.m. (CW1)	Physical Target	8,052 Sq.m. (CW1) 3,507.52 Sq.m. (CW2)
Unit Cost (P)	3,987.24/Sq.m. (CW1)	Unit Cost (P)	4,095.38/Sq.m. (CW1) 2,002.55/Sq.m. (CW2)

JUSTIFICATIONS:


Attached photo for slope protection, Construction of slope protection is added as another project component since it account to 17.56% to the total project cost; hence decrease in physical target.

Attached are the required documents such as Form for Evaluation of Modification Request (2017, version 2.1); Approved Program of Works; BP 202; Location Map; and Geo-tagged pictures.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.


RAFAEL D. YABUT
Senior Undersecretary
Regional Operations in Visayas and Mindanao

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN7C01694

Cc: **Undersecretary MARIA CATALINA E. CABRAL, PhD.**
PPP and Planning Service

Assistant Secretary ROBERTO R. BERNARDO
Regional Operations in Visayas