



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

April 20, 2017

**MEMORANDUM**

**FOR : Secretary MARK A. VILLAR**

This has reference to the herein Memorandum dated April 10, 2017 of **Director Edgar B. Tabacon, CESO IV**, DPWH Regional Office No. 8, Baras, Palo, Leyte, favourably endorsing the request for Project Modification of **District Engineer Lino Francisco C. Gonzalez**, Leyte 4<sup>th</sup> District Engineering Office, under the FY 2017 General Appropriations Act (GAA), R.A. 10924, in the prescribed form (2017, version 2.1), to wit:

FROM (Based on GAA)	TO
<b>MFO-1 National Road Network Services – Asset Preservation of National Roads-Construction/Upgrading/Rehabilitation of Drainage along National Roads-Secondary</b>	<b>MFO-1 National Road Network Services – Asset Preservation of National Roads-Construction/Upgrading/Rehabilitation of Drainage along National Roads-Secondary</b>
Construction of Drainage Structure along Road-Palompon-Isabel-Merida-Ormoc Road, K1085+020 – K1086+349	Construction/Upgrading/Rehabilitation of Drainage along National Roads, Palompon-Isabel-Merida-Ormoc Road, S00152LT, K1085+020-K1086+669
Allocation (P) <u>25.00 Million</u>	Allocation (P) <u>25.00 Million</u>
Physical Target 2,630 Lineal meter (CW1)	Physical Target 2,750 Lineal meter (CW1)
Unit Cost (P) 9,505.70 Million/Lm. (CW1)	Unit Cost (P) 9,090.91 Million/Lm. (CW1)

**JUSTIFICATIONS:**

Modification is requested due to change in project name and physical target from 2,630 l.m. to 2,750 l.m. based on the result of actual field survey.

Attached are the required documents such as Form for Evaluation of Modification Request (2017, version 2.1); Approved Program of Works; BP 202; Location Map; and Geo-tagged pictures.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

**RAFAEL C. YABUT**

Senior Undersecretary  
Regional Operations in Visayas and Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**

Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN7C01695

Cc: **Undersecretary MARIA CATALINA E. CABRAL, PhD.**  
PPP and Planning Service

**Assistant Secretary ROBERTO R. BERNARDO**  
Regional Operations in Visayas