



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

11 April 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the letter dated 05 April 2017 of **OIC Regional Director POL M. DELOS SANTOS**, DPWH-XIII, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 2 – Flood Management Services: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Dike - Construction of Road Dike along Daang Maharlika (Surigao - Agusan Section) Allocation - Php 200.00 Million ✓ Physical Target - 985.00 lineal meters Unit Cost - Php 203,045.69/lineal meters	MFO 2 – Flood Management Services: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Road Dike along Daang Maharlika (Surigao - Agusan Section) K1183+880 – K1185+095 Allocation - Php 200.00 Million ✓ Physical Target - 1,220.00 lineal meters Unit Cost - Php 163,934.43/lineal meters

JUSTIFICATION:

The modification is requested to specify the exact station limit which was not indicated in the FY 2017 GAA. The physical target was increased by 235 l.m. (from 985 l.m. to 1,220 l.m.) due to inclusion of additional dike along Daang Maharlika based on actual site validation and to maximize the utilization of the allocation.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations

DIMAS S. SOGUILON
ASSISTANT SECRETARY

APPROVED/DISAPPROVED:

ROMEO S. MOMO CESO I
Undersecretary
Officer-In-Charge - DPWH
3.5 IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G01366

1710008