



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

17 April 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is Memorandum dated 27 March 2017 of **OIC-Regional Director POL M. DELOS SANTOS** of DPWH-XIII, requesting approval of the Modification of Project to be implemented by the Agusan del Sur 1st DEO of said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 2 – Flood Management Services Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation / Major Repair of Flood Control Structure – Rehabilitation of Crossing Luna Flood Control, (K0+000 – K0+121.6), along Bayugan-Esperanza Road, Agusan del Sur Allocation : P 5,000,000.00 Physical Target : 122 lm Unit Cost : P 40,983.61/lm	MFO 2 – Flood Management Services Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Rehabilitation of Crossing Luna Flood Control (K0+000 – K0+019.60), Esperanza Agusan del Sur Allocation : P 5,000,000.00 Physical Target : 19.60 lm Unit Cost : P 255,102.04/lm


JUSTIFICATION: Modification is requested to indicate the exact station limit based on actual survey and due to reduction of physical target as a result of reduced FY 2017 GAA allocation P5,000,000.00 against the NEP of P 30,000,000.00. The scope of works to be done in this project is the same with the previously approved original Program of Works (POW) based on the NEP.

Enclosed are the required documents, such as, Evaluation Form (2017, version 2.1), Certificate of the Availability of Funds (CAF), Original and Modified Program of works (POW), Budget Profile (BP-202), BMS Data, Geo-tagged pictures and location Map for ready references.

In view of the above, the request for Modification of the Project is respectfully recommended for the Honorable Secretary's approval.


RAFAEL O. YABUT
Senior Undersecretary
for Regional Operations in Visayas-Mindanao

APPROVED/DISAPPROVED:


ROMEO S. MOMO
Undersecretary
Officer-in-Charge-DPWH

3.5IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G01430