



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 31, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 24 May 2017 of **DPWH REGION III, Director ANTONIO V. MOLANO, JR.**, endorsing the request of **OIC - District Engineer, GREGORIO D. AUDEA JR.**, Pampanga 2nd District Engineering Office, for the **modification** of the hereunder stated project:

Location	a. Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
Sasmuan, Pampanga	UACS: 292003020402577			
	MFG-2 Flood Management Services, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems	MFO-2 Flood Management Services, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems	375 Lm	295.58 Lm
	Rehabilitation/Widening/ Deepening with Slope Protection along Remedios River, Sasmuan, Pampanga	Rehabilitation/Widening/ Deepening with Slope Protection along Remedios River, Sasmuan, Pampanga	Unit Cost: P48.88T/Lm	Unit Cost: P62.02T/Lm
	Sta. 0+000-Sta. 0+295.58	Sta. 0+000-Sta. 0+295.58	Allocation: Php 18,332M	Estimated Cost: Php 18,332M
	(Rehabilitation/Major Repair of Slope Protection Structure)	(Rehabilitation/Major Repair of Slope Protection Structure)		
Justification: Modification was sought due to reduction in physical target and indication of station limit of the project since it was not provided in the FY 2017 GAA. The decrease in the physical target resulted to an increase in the unit cost from P48.88T/Lm. to P62.02T/Lm. based from the Approved plans, and Program of Works (POW) in consideration to the actual site assessment/verification				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MORIO

Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

ROMEO S. MORIO
Undersecretary

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cebal, PhD, CESO I.

2.4 air/SGM/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7F05005