

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



April 12, 2017

MEMORANDUM

FOR : MARK A. VILLAR

Secretary
This Department

This refers to the memorandum dated 11 April 2017 of DPWH Region III Director ANTONIO V. MOLANO, JR., endorsing the request of Zamboales 1st District Engineering Office District Engineer Edward Ricardo G. Ramos, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST			
	Per GAA UACS: 103004010311211	As modified	Per GAA/Original	Physical Target 1 Building	Unit Cost P P4M/Bldg	Allocation: P4M Estimated Cost: P4M
San Miguel, San Antonio, Zamboales	Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures – Multipurpose / Facilities: Construction of Tourism Information Center Building, San Miguel , San Antonio, Zamboales - Construction of Multi Purpose Building (Construction of Multi-Purpose Building)	Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures – Multipurpose / Facilities: Construction of Tourism Information Center Building, Pundaguit , San Antonio, Zamboales (Construction of Multi-Purpose Building)				

Justification: Change of the project site to Barangay Pundaguit, San Antonio, Zamboales because the LGU of San Antonio has identified Barangay Pundaguit as the tourist destination instead of Barangay San Miguel, thus, the transfer of the project location to be able to cater the needs and deliver the basic services to the people.

EUGENIO K. PIPLO, JR.
Assistant Secretary for Edison Operations

APPROVED / DISAPPROVED:

ROMEO S. MONO, CESO I
Undersecretary
Officer-In-Charge