

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY Manila

MEMORANDUM

FOR

MARK A. VILLAR

Secretary

:

This Department

This refers to the memorandum dated 10 April 2017 of **DPWH Region IV-B Officer-In-Charge WILFREDO S. MALLARI**, endorsing the request of Mindoro Occidental District Engineering Office **District Engineer Josefino M. Melgar**, for the modification of the project stated hereunder:

LOCATION	PROJECT DI	PHYSICAL TARGET / COST		
	Per GAA UACS: 103004010311636	As modified	Per GAA/Original	As modified
	Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures: Multipurpose /	Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures: Multipurpose /	<u>Physical</u> <u>Target</u> <u>1 bldg</u>	<u>Physical</u> <u>Target</u> <u>1 bldg</u>
Brgy. 6 Poblacion, San Jose, Occidental Mindoro	Facilities: Construction of Multi-Purpose Building / Municipal Hall, Brgy. 6 Poblacion, San Jose, Occidental Mindoro	Facilities: Construction of Multi-Purpose Building, Brgy. 6 Poblacion, San Jose, Occidental Mindoro	<u>Unit Cost</u> <u>P1M/bldg</u>	<u>Unit Cost</u> <u>P1M/bldg</u>
	(Construction of Multi-	(Construction of Multi- Purpose Building)		2
	Purpose Building)	rui pose bullulligj	Allocation: P1M	<u>Estimated</u> <u>Cost:</u> <u>P1M</u>

Justification: Deletion of "Municipal Hall" in the project title to make it consistent the approved Program of Work. Further, the fund allocation is sufficient to cover the construction of a Multi-Purpose Building.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

EVIGENTO R. PIPO, JR.
Assistant Secretary O Luzon Operations

APPROVED/DISAPPROVED:

ROMEO S. MOMO, CESO 1 Undersecretary

Officer-In-Charge

Department of Public Works and Highways

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral., PhD,CESO I.

2.4 jdg/ERP/RSM

Form for Evaluation of Modification or Realignment Request (2017, version 2.1)

1. REGION IV- B	2. DEO Mindoro Occidental Distri			ct Engineering Office	3. LEGISLATIVE DISTRICT Engineering Office Occidental Mindoro (Lone District)		
B. ORIGINAL PROJECT				C. NEW PROJECT			
4. UACS (Unified Account Code Structure as defined in GAA) 103004010311636				18. UACS (to be entered only upon approval of realignment) 103004010311636			
5. Project Id P00145377LZ Component Id(s) cw1			19. Project Id (to be entered only upon approval of realignment) P00145377LZ Component Id(s) (to be entered only upon approval of realignment) CW1				
6. Project Category Locally-Funded Projects			20. Project Category Locally-Funded Projects				
7. Thrust LIP - Buildings and Other Structures - Multipurpose/Facilities			21. Thrust LIP - Buildings and Other Structures - Multipurpose/Facilities				
8. Type of Work (Enter Details for all Components below)			22. Type of Work (Enter Details for all Components below)				
Component ID	Type of	Work		Component ID	Type of Wo	ork	
CW1	Construction of I Building		/lulti Purpose	CW1	Construction	on of Mul	lti Purpose Building
Click here to enter text. Choose an item.			Click here to enter te	xt. Choose an ite	m.		
Click here to enter text. Choose an item.			Click here to enter te	er text. Choose an item.			
Click here to enter text.	Choose an	item.		Click here to enter text. Choose an item.			
9. PROJECT DESCRIP Construction of Multi- Poblacion, San Jose, C	Purpose Build	ding/Muni		23. PROJECT DES Construction of Mu Occidental Mindor	ulti-Purpose Buildin		Poblacion, San Jose,
		ATION (This must be onfirm there are no	-56 4.5		F (To be obtained from I Management office)		
12. PHYSICAL TARGI	ET (Enter Detail	ls for all Cor	nponents below)	26. PHYSICAL TAI	RGET (Enter Details f	or all Comp	onents below)
Component ID	Target		Target Unit	Component ID	Target		Target Unit
CW1	1		Number of	CW1	1		Number of
Click here to enter text. Click here to		enter text.	Choose an item.	Click here to enter te	xt. Click here to e	nter text.	Choose an item.
Click here to enter text. Click here t		enter text.	Choose an item.	Click here to enter te	xt. Click here to e	nter text.	Choose an item.
Click here to enter text.	rtext. Click here to enter text.		Choose an item.	Click here to enter te	xt. Click here to enter text. Choose an		Choose an item.
13. UNIT COST (Enter	Details for all C	Components	below)	27. UNIT COST (Er	nter Details for all Cor	nponents b	elow)
Component ID Compone (P'000)		mponent Cost Unit Cost (7000)		Component ID	Component Cost (P'000)		Unit Cost
CW1	1,000		1,000	CW1	1,000		1,000
Click here to enter text.	Click here to e	enter text.	Click here to enter text.	Click here to enter ter	ct. Click here to enter text.		Click here to enter text
lick here to enter text. Click here to enter te		enter text.	Click here to enter text.	Click here to enter ter	t. Click here to enter text.		Click here to enter text

Click have to antertout Cli							
Click here to enter text. Click here to enter text. Click here to enter text.				Click here to enter text. Click here to enter text. Click here to enter text.			
14. PROJECT LOCATION 65 Series 2014) Construction of Multi-Purp			Series 2014)	CT LOCATION (Must be on of Multi-Purpose Bui			
Poblacion, San Jose, Occidental Mindoro			Occidental Mindoro				
Start 12.351049 X	End X	121.065057	Start X	12.351049	End X	121.065057	
Start Y Click here to ent	er text. End Y	Click here to enter text.	Start Y	Click here to enter text.	End Y	Click here to enter text	
15. ROAD CLASSIFICATION (if applicable) Choose an item.			29. ROAD CLASSIFICATION (if applicable) Choose an item.				
16. IMPLEMENTING OF original project) Mindoro Occidental Distric			project)	MENTING OFFICE (Recorded to the control of the cont		enting Office of the new	
17. PROJECT IMPLEMENTATION PLAN (PIP)			31. PROJECT IMPLEMENTATION PLAN (PIP)				
Planned Start Date 2/18/2017				tart Date	Planned End Date 9/27/2017		
			32. OVERL None 33. WARR				
		D. EVALUATIO	ON & JUSTII	FICATION			
		D. EVALUATIO	PARTICIPATION CONTRACTOR OF THE CONTRACTOR OF TH				
34a. Existing Surface Ty	pe (from RBIA)		PARTICIPATION CONTROL OF THE PROPERTY OF THE P		N/A		
34a. Existing Surface Ty 34b. Roughness (IRI) (fr			PARTICIPATION CONTROL OF THE PROPERTY OF THE P		N/A N/A		
34b. Roughness (IRI) (fr	om RBIA)		PARTICIPATION CONTROL OF THE PROPERTY OF THE P				
34b. Roughness (IRI) (fr	om RBIA)		ERVATION (F	ROADS)	N/A		
34b. Roughness (IRI) (from RBI	om RBIA) A)	ASSET PRESE	ERVATION (F	ROADS)	N/A		
34b. Roughness (IRI) (from RBI, 34c. RoCOND (from RBI, 34d. General Bridge Typ	om RBIA) A) De (from BMS)	ASSET PRESE	ERVATION (F	ROADS)	N/A N/A		
34b. Roughness (IRI) (fro 34c. RoCOND (from RBI 34d. General Bridge Typ	om RBIA) A) De (from BMS)	ASSET PRESE ASSET PRESE	ERVATION (F	ROADS)	N/A N/A		
34b. Roughness (IRI) (from RBI, 34c. RoCOND (from RBI, 34d. General Bridge Typ 34e. Bridge Needs Ratio	om RBIA) A) De (from BMS) D (BNR) (from BMS	ASSET PRESE ASSET PRESE	ERVATION (F	ROADS)	N/A N/A		
34b. Roughness (IRI) (from RBI, 34c. RoCOND (from RBI, 34d. General Bridge Typ 34e. Bridge Needs Ratio 34f. Existing Surface Typ	om RBIA) A) De (from BMS) O (BNR) (from BMS) De (from RBIA)	ASSET PRESE ASSET PRESE S) NETWORK	ERVATION (F	ROADS)	N/A N/A N/A		
34b. Roughness (IRI) (from RBI, 34c. RoCOND (from RBI, 34d. General Bridge Typ	om RBIA) De (from BMS) (BNR) (from BMS) De (from RBIA) atio (VCR) (from I	ASSET PRESE ASSET PRESE S) NETWORK	ERVATION (F	ROADS)	N/A N/A N/A N/A		

34j. Project Impac	t Analysis	N/A		
34k. Master Plan		N/A		
35. JUSTIFICATION	Levelin			
	n was sought due to deletion of "Municipal Hall" in the pro and to avoid conflicts in the documents. Further, the allott			
36. GEOTAGGED P	HOTOS SUBMITTED □NO □YES			
37. EVALUATED BY	AMELIA PAZ D. VASQUEZ JGOPOFREDO S. DAGDAG, JR Chief, PDS MODEO Engineer III- RO Planning	38. DATE: 3/29/2017		
	E. REVIEW AND APPRO	VAL		
REVIEWED:	RENATO L. ESCUADRO C Chief, Flanning & Design Division	DATE: Click here to enter a date.		
RECOMMENDED:	J. DEFINO M. MERGAR, JR. V DANILO E. DEQUITO Ustrict Engineer Regional Director	DATE: Click here to enter a date.		
NOTED:	Undersecretary for Operations	DATE: Click here to enter a date.		
ENDORSED / APPROVED:	Secretary of Department of Public Works and Highways	DATE: Click here to enter a date.		