



April 17, 2017

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 10 April 2017 of **DPWH Region IV-B Officer-In-Charge WILFREDO S. MALLARI**, endorsing the request of Mindoro Occidental District Engineering Office **District Engineer Josefino M. Melgar**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 103004010311658	As modified	Per GAA/Original	As modified
Brgy. Magainhawa (Poblacion) , Lubang, Occidental Mindoro	Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures: Multipurpose / Facilities: Construction of Multi-Purpose Building / Municipal Hall, Brgy. Magainhawa (Poblacion), Lubang, Occidental Mindoro	Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures: Multipurpose / Facilities: Construction of Multi-Purpose Building, Brgy. Magainhawa (Poblacion), Lubang, Occidental Mindoro	<u>Physical Target 1 bldg</u>	<u>Physical Target 1 bldg</u>
			<u>Unit Cost P1M/bldg</u>	<u>Unit Cost P1M/bldg</u>
	(Construction of Multi- Purpose Building)	(Construction of Multi- Purpose Building)	<u>Allocation: P1M</u>	<u>Estimated Cost: P1M</u>
Justification: Modification is requested to delete "Municipal Hall" in the project title to make it consistent with the approved Program of Work. Also, the allocated fund is sufficient to cover the construction of a Multi-Purpose Building.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

EUGENIO R. PIPO, JR.

Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:

ROMEO S. MOMO, CESO I

Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7E01480

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral., PhD, CESO I.

2.4 jdg/ERP/RSM

Form for Evaluation of Modification or Realignment Request (2017, version 2.1)

A. GENERAL					
1. REGION IV- B		2. DEO Mindoro Occidental District Engineering Office		3. LEGISLATIVE DISTRICT Occidental Mindoro (Lone District)	
B. ORIGINAL PROJECT			C. NEW PROJECT		
4. UACS (Unified Account Code Structure as defined in GAA) 103004010311658			18. UACS (to be entered only upon approval of realignment) 103004010311658		
5. Project Id P00145399LZ Component Id(s) CW1			19. Project Id (to be entered only upon approval of realignment) P00145399LZ Component Id(s) (to be entered only upon approval of realignment) CW1		
6. Project Category Locally-Funded Projects			20. Project Category Locally-Funded Projects		
7. Thrust LIP - Buildings and Other Structures - Multipurpose/Facilities			21. Thrust LIP - Buildings and Other Structures - Multipurpose/Facilities		
8. Type of Work (Enter Details for all Components below)			22. Type of Work (Enter Details for all Components below)		
Component ID	Type of Work		Component ID	Type of Work	
CW1	Construction of Multi Purpose Building		CW1	Construction of Multi Purpose Building	
Click here to enter text.	Choose an item.		Click here to enter text.	Choose an item.	
Click here to enter text.	Choose an item.		Click here to enter text.	Choose an item.	
Click here to enter text.	Choose an item.		Click here to enter text.	Choose an item.	
9. PROJECT DESCRIPTION (as recorded in GAA) Construction of Multi-Purpose Building/Municipal Hall, Brgy. Maginhawa (Poblacion), Lubang, Occidental Mindoro			23. PROJECT DESCRIPTION (of the new project) Construction of Multi-Purpose Building, Brgy. Maginhawa (Poblacion), Lubang, Occidental Mindoro		
10. ALLOCATION (P'000) (as recorded in GAA) 1,000		11. OBLIGATION (This must be checked to confirm there are no obligations) <input checked="" type="checkbox"/> NO		24. ESTIMATED COST(P'000) 1,000	
12. PHYSICAL TARGET (Enter Details for all Components below)		25. CAF (To be obtained from Financial Management office) <input checked="" type="checkbox"/> YES		26. PHYSICAL TARGET (Enter Details for all Components below)	
Component ID	Target	Target Unit	Component ID	Target	Target Unit
CW1	1	Number of	CW1	1	Number of
Click here to enter text.	Click here to enter text.	Choose an item.	Click here to enter text.	Click here to enter text.	Choose an item.
Click here to enter text.	Click here to enter text.	Choose an item.	Click here to enter text.	Click here to enter text.	Choose an item.
Click here to enter text.	Click here to enter text.	Choose an item.	Click here to enter text.	Click here to enter text.	Choose an item.
13. UNIT COST (Enter Details for all Components below)			27. UNIT COST (Enter Details for all Components below)		
Component ID	Component Cost (P'000)	Unit Cost	Component ID	Component Cost (P'000)	Unit Cost
CW1	1,000	1,000	CW1	1,000	1,000
Click here to enter text.	Click here to enter text.	Click here to enter text.	Click here to enter text.	Click here to enter text.	Click here to enter text.
Click here to enter text.	Click here to enter text.	Click here to enter text.	Click here to enter text.	Click here to enter text.	Click here to enter text.

Click here to enter text. Click here to enter text. Click here to enter text.				Click here to enter text. Click here to enter text. Click here to enter text.			
14. PROJECT LOCATION (Must be defined in strict accordance with DO 65 Series 2014) Construction of Multi-Purpose Building/Municipal Hall, Brgy. Maginhawa (Poblacion), Lubang, Occidental Mindoro				28. PROJECT LOCATION (Must be defined in strict accordance with DO 65 Series 2014) Construction of Multi-Purpose Building, Brgy. Maginhawa (Poblacion), Lubang, Occidental Mindoro			
Start X	13.859888	End X	120.116167	Start X	13.859888	End X	120.116167
Start Y	Click here to enter text.	End Y	Click here to enter text.	Start Y	Click here to enter text.	End Y	Click here to enter text.
15. ROAD CLASSIFICATION (if applicable) Choose an item.				29. ROAD CLASSIFICATION (if applicable) Choose an item.			
16. IMPLEMENTING OFFICE (Record the Implementing Office of the original project) Mindoro Occidental District Engineering Office				30. IMPLEMENTING OFFICE (Record the Implementing Office of the new project) Mindoro Occidental District Engineering Office			
17. PROJECT IMPLEMENTATION PLAN (PIP)				31. PROJECT IMPLEMENTATION PLAN (PIP)			
Planned Start Date		Planned End Date		Planned Start Date		Planned End Date	
2/18/2017		7/25/2017		4/20/2017		9/27/2017	
				32. OVERLAP? None			
				33. WARRANTY None			
D. EVALUATION & JUSTIFICATION							
ASSET PRESERVATION (ROADS)							
34a. Existing Surface Type (from RBIA)						N/A	
34b. Roughness (IRI) (from RBIA)						N/A	
34c. RoCOND (from RBIA)						N/A	
ASSET PRESERVATION (BRIDGES)							
34d. General Bridge Type (from BMS)						N/A	
34e. Bridge Needs Ratio (BNR) (from BMS)						N/A	
NETWORK DEVELOPMENT							
34f. Existing Surface Type (from RBIA)						N/A	
34g. Volume Capacity Ratio (VCR) (from RBIA)						N/A	
34h. Endorsement of Regional Development Council (RDC)						N/A	
34i. Feasibility and Other Technical Studies for Bridges						N/A	
FLOOD CONTROL							

34j. Project Impact Analysis	N/A
34k. Master Plan	N/A
35. JUSTIFICATION	
<p>Modification was sought due to deletion of "Municipal Hall" in the project name to make it consistent with the approved Program of Works and to avoid conflicts in the documents. Further, the allotted fund is sufficient enough to cover the construction of the project.</p> <p><i>[Signature]</i></p>	
36. GEOTAGGED PHOTOS SUBMITTED <input type="checkbox"/> NO <input type="checkbox"/> YES	
37. EVALUATED BY: AMELIA PABLO VASQUEZ / GODOFREDO S. DAGDAG, JR Chief, PDS- MODEO Engineer III- RO Planning	38. DATE: 3/29/2017
E. REVIEW AND APPROVAL	
REVIEWED: <i>[Signature]</i> RENATO L. ESCUADRO Chief, Planning & Design Division	DATE: Click here to enter a date.
RECOMMENDED: <i>[Signature]</i> JOSEFINO M. MELGAR, JR. / DANILO E. DEQUITO District Engineer Regional Director	DATE: Click here to enter a date.
NOTED: <i>[Signature]</i> Undersecretary for Operations	DATE: Click here to enter a date.
ENDORSED / APPROVED: <i>[Signature]</i> Secretary of Department of Public Works and Highways	DATE: Click here to enter a date.