



April 12, 2017

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 10 April 2017 of **DPWH Region IV-B Officer-In-Charge WILFREDO S. MALLARI**, endorsing the request of Mindoro Occidental District Engineering Office **District Engineer Josefino M. Melgar**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 103004010311641	As modified	Per GAA/Original	As modified
Brgy. Malpalon, Calintaan, Occidental Mindoro	Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures: Multipurpose / Facilities: Construction of Multi-Purpose Building / Municipal Hall, Brgy. Malpalon, Calintaan, Occidental Mindoro	Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures: Multipurpose / Facilities: Construction of Multi-Purpose Building, Brgy. Malpalon, Calintaan, Occidental Mindoro	<u>Physical Target 1 bldg</u>	<u>Physical Target 1 bldg</u>
	(Construction of Multi- Purpose Building)	(Construction of Multi- Purpose Building)	<u>Unit Cost P1M/bldg</u>	<u>Unit Cost P1M/bldg</u>
			<u>Allocation: P1M</u>	<u>Estimated Cost: P1M</u>
Justification: Project modification is sought to delete "Municipal Hall" in the project title to make it consistent with the approved Program of Work. Also, the allocated fund is sufficient to cover the construction of a Multi-Purpose Building.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

EUGENIO R. PIPO, JR.
Assistant Secretary for Luzon Operations

APPROVED / DISAPPROVED:

ROMEO S. MOMOXCESO I
Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7E01494

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral., PhD, CESO I.

Form for Evaluation of Modification or Realignment Request (2017, version 2.1)

A. GENERAL

1. REGION

IV- B

2. DEO

Mindoro Occidental District Engineering Office

3. LEGISLATIVE DISTRICT

Occidental Mindoro (Lone District)

B. ORIGINAL PROJECT

C. NEW PROJECT

4. UACS (Unified Account Code Structure as defined in GAA)

103004010311641

18. UACS (to be entered only upon approval of realignment)

103004010311641

5. Project Id

P00145382LZ

19. Project Id (to be entered only upon approval of realignment)

P00145382LZ

Component Id(s)

CW1

Component Id(s) (to be entered only upon approval of realignment)

CW1

6. Project Category

Locally-Funded Projects

20. Project Category

Locally-Funded Projects

7. Thrust

LIP - Buildings and Other Structures - Multipurpose/Facilities

21. Thrust

LIP - Buildings and Other Structures - Multipurpose/Facilities

8. Type of Work (Enter Details for all Components below)

Component ID

CW1

Type of Work

Construction of Multi Purpose Building

Click here to enter text.

Choose an item.

Click here to enter text.

Choose an item.

Click here to enter text.

Choose an item.

22. Type of Work (Enter Details for all Components below)

Component ID

CW1

Type of Work

Construction of Multi Purpose Building

Click here to enter text.

Choose an item.

Click here to enter text.

Choose an item.

Click here to enter text.

Choose an item.

9. PROJECT DESCRIPTION (as recorded in GAA)

Construction of Multi-Purpose Building/Municipal Hall, Brgy. Malpalon, Calintaan, Occidental Mindoro

23. PROJECT DESCRIPTION (of the new project)

Construction of Multi-Purpose Building, Brgy. Malpalon, Calintaan, Occidental Mindoro

10. ALLOCATION (P'000) (as recorded in GAA)

1,000

11. OBLIGATION (This must be checked to confirm there are no obligations)

☒ NO

24. ESTIMATED COST(P'000)

1,000

25. CAF (To be obtained from Financial Management office)

☒ YES

12. PHYSICAL TARGET (Enter Details for all Components below)

Component ID

CW1

Target

1

Target Unit

Number of

Click here to enter text.

Click here to enter text.

Choose an item.

Click here to enter text.

Click here to enter text.

Choose an item.

Click here to enter text.

Click here to enter text.

Choose an item.

26. PHYSICAL TARGET (Enter Details for all Components below)

Component ID

CW1

Target

1

Target Unit

Number of

Click here to enter text.

Click here to enter text.

Choose an item.

Click here to enter text.

Click here to enter text.

Choose an item.

Click here to enter text.

Click here to enter text.

Choose an item.

13. UNIT COST (Enter Details for all Components below)

Component ID

CW1

Component Cost (P'000)

1,000

Unit Cost

1,000

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

27. UNIT COST (Enter Details for all Components below)

Component ID

CW1

Component Cost (P'000)

1,000

Unit Cost

1,000

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text.

Click here to enter text. Click here to enter text. Click here to enter text.				Click here to enter text. Click here to enter text. Click here to enter text.			
14. PROJECT LOCATION (Must be defined in strict accordance with DO 65 Series 2014) Construction of Multi-Purpose Building/Municipal Hall, Brgy. Malpalon, Calintaan, Occidental Mindoro				28. PROJECT LOCATION (Must be defined in strict accordance with DO 65 Series 2014) Construction of Multi-Purpose Building, Brgy. Malpalon, Calintaan, Occidental Mindoro			
Start X	12.647402	End X	120.948406	Start X	12.647402	End X	120.948406
Start Y	Click here to enter text.	End Y	Click here to enter text.	Start Y	Click here to enter text.	End Y	Click here to enter text.
15. ROAD CLASSIFICATION (if applicable) Choose an item.				29. ROAD CLASSIFICATION (if applicable) Choose an item.			
16. IMPLEMENTING OFFICE (Record the Implementing Office of the original project) Mindoro Occidental District Engineering Office				30. IMPLEMENTING OFFICE (Record the Implementing Office of the new project) Mindoro Occidental District Engineering Office			
17. PROJECT IMPLEMENTATION PLAN (PIP)				31. PROJECT IMPLEMENTATION PLAN (PIP)			
Planned Start Date		Planned End Date		Planned Start Date		Planned End Date	
2/18/2017		7/25/2017		4/20/2017 5/02/2017		9/27/2017 6/30/17	
				32. OVERLAP? None			
				33. WARRANTY None			

D. EVALUATION & JUSTIFICATION

ASSET PRESERVATION (ROADS)

34a. Existing Surface Type (from RBIA)	N/A
34b. Roughness (IRI) (from RBIA)	N/A
34c. RoCOND (from RBIA)	N/A

ASSET PRESERVATION (BRIDGES)

34d. General Bridge Type (from BMS)	N/A
34e. Bridge Needs Ratio (BNR) (from BMS)	N/A

NETWORK DEVELOPMENT

34f. Existing Surface Type (from RBIA)	N/A
34g. Volume Capacity Ratio (VCR) (from RBIA)	N/A
34h. Endorsement of Regional Development Council (RDC)	N/A
34i. Feasibility and Other Technical Studies for Bridges	N/A

FLOOD CONTROL

34j. Project Impact Analysis	N/A
34k. Master Plan	N/A
35. JUSTIFICATION	
<p>Modification was sought due to deletion of "Municipal Hall" in the project name to make it consistent with the approved Program of Works and to avoid conflicts in the documents. Further, the allotted fund is sufficient enough to cover the construction of the project.</p> <p><i>[Signature]</i></p>	
36. GEOTAGGED PHOTOS SUBMITTED <input type="checkbox"/> NO <input type="checkbox"/> YES	
37. EVALUATED BY: AMELIA PAZ D. VASQUEZ / GODOFREDO S. DAGDAG, JR Chief, PDS- MODEO Engineer III- RO Planning	38. DATE: 3/29/2017
E. REVIEW AND APPROVAL	
REVIEWED: <i>[Signature]</i> RENATO L. ESCUADRO Chief, Planning & Design Division	DATE: Click here to enter a date.
RECOMMENDED: <i>[Signature]</i> JOSEFINO M. MELGAR, JR. / DANILO E. DEQUITO District Engineer Regional Director	DATE: Click here to enter a date.
NOTED: <i>[Signature]</i> Undersecretary for Operations	DATE: Click here to enter a date.
ENDORSED / APPROVED: <i>[Signature]</i> Secretary of Department of Public Works and Highways	DATE: Click here to enter a date.