



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE SECRETARY**  
 Manila

June 16, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
 Secretary  
 This Department

This has reference to the 1<sup>ST</sup> Endorsement dated May 25, 2017 from **Reg'l. Dir. MELVIN B. NAVARRO**, DPWH NCR, forwarding the request for modification of **District Engineer Roberto S. Nicolas**, Metro Manila 1<sup>st</sup> DEO, for the project listed below:

LOCA TION	Project Description		Physical Target/ Cost('000)	
	UACS No.: 103004010309905			
	As per GAA	As modified	Original	New
Marikina City	Locally-Funded Projects – VIILP – Buildings and Other Structures – Multipurpose/Facilities – Construction of Multipurpose Building including Site Development, Brgy. Fortune, Marikina City	Locally-Funded Projects – VIILP – Buildings and Other Structures – Multipurpose/Facilities – Construction/Repair/Rehabilitation of Multipurpose Buildings including Site Developments, Brgy. Fortune, Marikina City	1 bldg.	CW1- 4 bldg. CW2- 2 bldg.
	<i>[Construction of Multi-Purpose Building]</i>	<i>[CW1-Construction of Multi-Purpose Building]</i> <i>[CW2-Rehabilitation/Major Repair of Multi-Purpose Building]</i>	<b>Unit Cost('000):</b> P17,500.0/bldg.	<b>Unit Cost('000):</b> CW1-P3,550.0/ bldg. CW2-P1,650.0/ bldg.
			<b>Alloc.('000):</b>	<b>Est.Cost('000):</b>
			<b>P17,500.0</b>	<b>P17,500.0</b>
<b>Reason/s for modification:</b> Modification was sought due to <b>change in activity</b> to conform to the actual scope of works to be done. Also, due to non-availability of appropriate government-owned lot in Barangay Fortune suitable for the construction of new P17.5M MPB. The LGU identified 4 available lot where new MPB with smaller floor areas can be constructed and 2 existing MPB that needs major repair so that it can be fully utilized by residents.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.

**ROMEO S. MOMO, CESO I**  
 Undersecretary for Luzon Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
 Secretary

**RAFAEL YADUT**  
 Senior Undersecretary  
 Officer-In-Charge

Department of Public Works and Highways  
 Office of the Secretary

WIN7E01777