

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY

Manila

MEMORANDUM

:

FOR

15

MARK A. VILLAR

Secretary This Department

This refers to the memorandum dated 10 April 2017 of DPWH Region IV-B Officer-In-Charge WILFREDO S. MALLARI, endorsing the request of Mindoro Occidental District Engineering Office District Engineer Josefino M. Melgar, for the modification of the project stated hereunder:

	PROJECT DI	PHYSICAL TARGET / COST			
LOCATION	Per GAA UACS: 103004010311634	As modified	Per GAA/Original	As modified	
	Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures: Multipurpose /	Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures: Multipurpose /	<u>Physical</u> <u>Target</u> <u>1 bldg</u>	<u>Physical</u> <u>Target</u> <u>1 bldg</u>	
Brgy. Ambulong, San Jose, Occidental	bulong, Jose,Municipal Hall, Brgy.Ambulong, San Jose, Occidental MindoroJose, dentalOccidental Mindoro	Multi-Purpose Building, Brgy. Ambulong, San Jose, Occidental Mindoro	<u>Unit Cost</u> <u>P1M/bldg</u>	<u>Unit Cost</u> <u>P1M/bldg</u>	
Mindoro			<u>Allocation:</u> <u>P1M</u>	<u>Estimated</u> <u>Cost:</u> <u>P1M</u>	

Justification: Project modification is sought to delete "Municipal Hall" in the project title to correspond with the approved Program of Work. Further, the fund allocation is sufficient to cover the construction of a Multi-Purpose Building.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED; Department of Public Works and Highways Office of the Secretary ROMEO S. MOM Undersecretary Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral., PhD, CESO I.

WIN7E01481

2.4 jdg/ERP/RSM

Form for Evaluation of Modification or Realignment Request (2017, version 2.1)

1. REGION				3. LEGISLATIVE DISTRICT				
IV- B Mindoro Occidental Distr B. ORIGINAL PROJECT				rict Engineering Office Occidental Mindoro (Lone District) C. NEW PROJECT				
4. UACS (Unified Account)			18. UACS (to be entered only upon approval of realignment) 103004010311634					
5. Project Id P00145375LZ Component Id(s) CW1				19. Project ld (to be entered only upon approval of realignment) P00145375LZ Component ld(s) (to be entered only upon approval of realignment) CW1				
6. Project Category Locally-Funded Projects				20. Project Category Locally-Funded Projects				
7. Thrust LIP - Buildings and Other Structures - Multipurpose/Facilities				21. Thrust LIP - Buildings and Other Structures - Multipurpose/Facilities				
8. Type of Work (Enter Details for all Components below)				22. Type of Work (Enter Details for all Components below)				
Component ID Type of Work			Component ID	Type of Work				
CW1	Construc Building	tion of N	/lulti Purpose	CW1	Constructio	n of Mu	lti Purpose Building	
Click here to enter text. Choose an item.			Click here to enter tex	t. Choose an iten	Choose an item.			
Click here to enter text. Choose an item.			Click here to enter tex	t. Choose an iten	Choose an item.			
Click here to enter text. Choose an item.				Click here to enter text. Choose an item.				
9. PROJECT DESCRIP Construction of Multi- Ambulong, San Jose, C	Purpose Build	ing/Muni		23. PROJECT DESC Construction of Mu Occidental Mindord	lti-Purpose Building			
		hecked to c	ATION (This must be confirm there are no NO			(To be obtained from Management office)		
12. PHYSICAL TARGE	ET (Enter Detail	s for all Cor	nponents below)	26. PHYSICAL TAR	GET (Enter Details fo	or all Comp	oonents below)	
Component ID	Target		Target Unit	Component ID	Target		Target Unit	
CW1	1		Number of	CW1	1		Number of	
Click here to enter text.	er text. Click here to enter text.		Choose an item.	Click here to enter tex	t. Click here to er	ntertext.	Choose an item.	
Click here to enter text.	Click here to e	nter text.	Choose an item.	Click here to enter tex	t. Click here to er	nter text.	Choose an item.	
Click here to enter text.	Click here to e	nter text.	Choose an item.	Click here to enter tex	t. Click here to er	nter text.	Choose an item.	
13. UNIT COST (Enter	Details for all C	omponents	; below)	27. UNIT COST (En	ter Details for all Com	iponents b	elow)	
Component ID Component Cost (P'000)		t Cost	Unit Cost	Component ID	Component (P'000)	Cost	Unit Cost	
CW1	1,000		1,000	CW1	1,000	terretering and an an an an an an and a second state of the		
Click here to enter text.	Click here to e	nter text.	Click here to enter text.	Click here to enter tex	t. Click here to er	nter text.	Click here to enter text	
Click here to enter text.	Click here to e	nter text.	Click here to enter text.	Click here to enter tex	t. Click here to er	nter text.	Click here to enter text	

This form should be used for Modification or Realignment Requests under the GAA 2017

Click here t	to enter text. Click here t	o enter text.	Click here to enter text.	Click here to	enter text.	Click here t	to enter text.	Click here to enter text	
65 Series 2 Constructi	ECT LOCATION (Must b 014) on of Multi-Purpose Buil , San Jose, Occidental M	lding/Municip		Series 2014)	n of Multi-I			t accordance with DO 65	
Start X	Click here to enter text.	End X	Click here to enter text.	Start X	Click here text.	to enter	End X	Click here to enter text	
Start Y	Click here to enter text.	End Y	Click here to enter text.	Start Y	Click here t	o enter text.	End Y	Click here to enter text.	
15. ROA	D CLASSIFICATION (if a item.	pplicable)		29. ROAD Choose an ite		ATION (if app	olicable)		
16. IMPL	EMENTING OFFICE (Re	cord the Imple	menting Office of the	30. IMPLE	MENTING	OFFICE (Rec	ord the Implem	enting Office of the new	
	oject) Occidental District Engin IECT IMPLEMENTATIO					strict Engine	eering Office		
17.1103			,	Jan Mora					
Planned 2/18/2017	Start Date	Planned E 7/25/2017	nd Date	Planned St 4/20/2017	tart Date		Planned 9/27/2017	End Date	
				32. OVERL None	AP?				
				33. WARR	ANTY				
			D. EVALUATIO	ON & JUSTI	ICATION				
			ASSET PRES	ERVATION (F	ROADS)				
34a. Exis	sting Surface Type (fro		N/A						
34b. Rou	ighness (IRI) (from RB	IA)					N/A		
34c. RoC	OND (from RBIA)			N/A.					
			ASSET PRESE	RVATION (B	RIDGES)				
34d. General Bridge Type (from BMS)					N/A				
34e. Bridge Needs Ratio (BNR) (from BMS)				N/A K DEVELOPMENT					
34f. Existing Surface Type (from RBIA)						1	N/A		
34g. Volume Capacity Ratio (VCR) (from RBIA)							N/A		
34h. Endorsement of Regional Development Council (RDC)						N/A			
	sibility and Other Tech						N/A		
				D CONTROL					

5-

This form should be used for Modification or Realignment Requests under the GAA 2017

		A	
34j. Project Impact	Analysis		N/A
34k. Master Plan			N/A
35. JUSTIFICATION			
the project.	HOTOS SUBMITTED INO YES		
	Chief, PDS MODEO Engineer III- RO Planning	AND APPROVAL	
REVIEWED:	RENATO L. ESCUADRO Chief, Planning & Design Division		k here to enter a date.
RECOMMENDED:	JOSEFINO M. MELGAR, IR. DANILO E. DEQUITO District Engineer Regional Director	DATE: Clic	k here to enter a date.
NOTED:	Undersecretary for Operations	DATE: Cli	k here to enter a date.
ENDORSED /			