

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY Manila

05 April 2017

MEMORANDUM

FOR

: HONORABLE MARK A. VILLAR Secretary This Department

Respectfully submitted is the letter dated 27 March 2017 of OIC-Regional Director POL M. DELOS SANTOS, DPWH-XIII, favorably endorsing the Project Modification of Dinagat Islands District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	то
Locally-Funded Projects:	Locally-Funded Projects:
LIP – Buildings and Other Structures –	LIP – Buildings and Other Structures –
Multipurpose/Facilities	Multipurpose/Facilities
Construction of MPB, Brgy. Quarenta, San	Construction of Multipurpose Building, Brgy.
Jose, Dinagat Islands	Cuarinta, San Jose, Dinagat Islands
Allocation : ₱2.00 Million	Allocation : ₱2.00 Million
Physical Target : -	Physical Target : 1 Building
Unit Cost : -	Unit Cost : ₱2,000,000.00/Building

JUSTIFICATION:

Modification is requested to correct the spelling of Brgy. Quarenta to Brgy. Cuarinta and also to specify the physical target of the said project since it was not provided in the FY 2017 GAA.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work (POW), and Geotagged Photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for your consideration and approval.

RAFAE YABU

Senior Undersecretary Visayas and Mindanao Operations

APPROVED/DESAPPROVES: ROMEO S. MOMO, CESO I Undersecretary Officer-In-Charge 3.5IMM/LCA/DSS

Department of Public Works and Highways Office of the Secretary WIN7G01221