



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

05 April 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the letter dated 27 March 2017 of **OIC-Regional Director POL M. DELOS SANTOS**, DPWH-XIII, favorably endorsing the Project Modification of **Dinagat Islands District Engineering Office** under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
Locally-Funded Projects: LIP – Buildings and Other Structures – Multipurpose/Facilities	Locally-Funded Projects: LIP – Buildings and Other Structures – Multipurpose/Facilities
Improvement of Multi-Purpose Building, Brgy. Osmena, Libjo, Dinagat Islands	Improvement of Multi-Purpose Building, Brgy. Osmeña, Libjo, Dinagat Islands
Allocation : ₱2.00 Million Physical Target : - Unit Cost : -	Allocation : ₱2.00 Million Physical Target : 1 Building Unit Cost : ₱2,000,000.00/Building

JUSTIFICATION:

Modification is requested to correct the spelling of **Brgy. Osmena** to **Brgy. Osmeña** and to specify the physical target of the project since it was not provided in the FY 2017 GAA.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work (POW), and Geotagged Photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for your consideration and approval.

RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations

APPROVED/DISAPPROVED:

ROMEO S. MOMO, CESO-I
Undersecretary
Officer-In-Charge

3.5IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G01222