



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

March 22, 2017

**MEMORANDUM**

**FOR : Secretary MARK A. VILLAR**

This has reference with the herein Memorandum dated March 08, 2017 of **Regional Director Ador G. Canlas, CESO IV**, DPWH Regional Office VII, favourably endorsing the Project Modification of Cebu 6<sup>th</sup> District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<b>MF0 2 – Flood Management Services</b>  <b>Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems</b>  Improvement of Flood Control Structure and bridge waterways along Mahiga Creek, Phase III, Mandaue City, Cebu – <b>Construction of Flood Mitigation Structure</b>  <b>Allocation</b> - P 40.00 Million  <b>Physical Target</b> - 95 Im  <b>Unit Cost</b> - P 421,052/Im	<b>MF0 2 – Flood Management Services</b>  <b>Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems</b>  Improvement of Flood Control Structure and bridge waterways along Mahiga Creek, Phase III, Mandaue City, Cebu  <b>Allocation</b> <b>P 28.031 Million (CW1)</b> <b>P 11.969 Million (CW2)</b> <b>- P 40.000 Million</b>  <b>Physical Target</b> <b>- 120 Im (CW1)</b> <b>- 18,563.80 cu.m. (CW2)</b>  <b>Unit Cost</b> <b>- P 233,594 /Im</b> <b>- P 645 /cu.m.</b>

**JUSTIFICATION:**

The change in physical target was based on the result of the field survey and actual requirement of the project.

Attached are the required documents such as Approved Program of Works with Detailed Unit Price Analysis, Form for Evaluation of Modification Request (2017, version 2.1), Certificate of Availability of Funds(CAF), BP 202, Justification and Geo-tagged pictures.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

  
**RAFAEL C. YABUT**

Senior Undersecretary

Regional Operations in Visayas and Mindanao

**APPROVED/DISAPPROVED:**

  
**Secretary MARK A. VILLAR**

Cc: **Undersecretary MARIA CATALINA E. CABRAL, PhD.**  
PPP and Planning Service

**Assistant Secretary ROBERTO R. BERNARDO**  
Regional Operations in Visayas

