



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

March 22, 2017

**MEMORANDUM**

**FOR : Secretary MARK A. VILLAR**

This has reference with the herein Memorandum dated March 08, 2017 of **Regional Director Ador G. Canlas, CESO IV**, DPWH Regional Office VII, favourably endorsing the Project Modification of Cebu 6<sup>th</sup> District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<b>MFO-3 Construction and Maintenance Services of Other Infra</b>  <b>Construction/ Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations - to Declared Tourism Destinations</b>  Construction of Concrete Road - Mandaue-Mactan Access Rd, Lapu-lapu City  <b>Allocation</b> - P 5,000 Million  <b>Physical Target</b> - 0.300 lane km  <b>Unit Cost</b> - P 16,667/lane km	<b>MFO-3 Construction and Maintenance Services of Other Infra</b>  <b>Construction/ Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations - to Declared Tourism Destinations</b>  <b>Construction/Improvement of Access Roads leading to Seaports and Declared Tourism Destinations - To Seaports - Mandaue-Mactan Access Road, Lapu-lapu City</b>  <b>Allocation</b> P 1.945 Million (CW1) P 3.055 Million (CW2) - P 5.000 Million  <b>Physical Target</b> - 0.154 lane km (CW1) - 236.68 lineal meters (CW2)  <b>Unit Cost</b> - P 12.63 Million/lane km - P 12,907/lineal meter

**JUSTIFICATION:**

The change in physical target was based on the actual result of the field survey and actual requirement of the project.

Attached are the required documents such as Approved Program of Works with Detailed Unit Price Analysis, Form for Evaluation of Modification Request (2017, version 2.1), Certificate of Availability of Funds(CAF), BP 202, Justification and Geo-tagged pictures.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

  
**RAFAEL C. YABUT**

Senior Undersecretary

Regional Operations in Visayas and Mindanao

**APPROVED/DISAPPROVED:**

  
**Secretary MARK A. VILLAR**

Department of Public Works and Highways  
Office of the Secretary



WIN7C01451

Cc: **Undersecretary MARIA CATALINA E. CABRAL, PhD.**  
PPP and Planning Service

**Assistant Secretary ROBERTO R. BERNARDO**  
Regional Operations in Visayas