



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

02 APR 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 30 January 2018 of **DPWH Region IV-B Director DANILO E. DEQUITO., CESO III**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310205100132000 Project ID: P00201143LZ Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development - Construction of Missing Links/ New Roads Mindoro Island Circumferential Road (Puerto Galera – Abra De Ilog),Occidental Mindoro			Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development - Construction of Missing Links/ New Roads Mindoro Island Circumferential Road (Puerto Galera – Abra De Ilog),Occidental Mindoro		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1-Construction of Gravel Road: 4.35 lane km	₱ 33,275.86 / lane km	₱ 144,750.00	CW1-Construction of Concrete Road: 2.247 lane km	₱ 64,419.23 / lane km	₱ 144,750.00
EAO	-	₱ 5,250.00	EAO	-	₱ 5,250.00
Total:		₱ 150,000.00	Total:		₱ 150,000.00
Justification: Decreased in physical target from 4.35 lane km to 2.247 lane km due to the following reasons;					
<ul style="list-style-type: none">• Huge volume of excavation and embankment• Provision of Slope Protection• Paving of whole stretch (2.247 lane km) including shoulder on both sides.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8C02280