



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA



March 28, 2017

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary

This has reference to the Memorandum dated March 16, 2017 of Regional Director Ador G. Canlas, DPWH Region VII, favourably endorsing the request for project modification indicated hereunder of District Engineer Daisy B. Toledo, Cebu 3<sup>rd</sup> District Engineering Office, which is included in the FY 2017 General Appropriations Act (GAA), to wit:

FROM	TO
<b>MFO 1 – National Road Network Services</b> Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads  <b>Project Title</b> - Construction of Road Slope Protection Structure - Naga-Uling Road, K0037+(-145)-K0037+026 K0037+120-K0037+156  <b>Allocation (P)</b> - 5,700,000.00 <b>Physical Target</b> - 1,242 sq.m. <b>Unit Cost (P)</b> - 4,589.37/ sq.m.	<b>MFO 1 – National Road Network Services</b> Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads  <b>Project Title</b> - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads- Naga-Uling Road, Sitio Apid, Brgy. Cantabaco, Toledo City 1. K0037+120-K0037+156 2. K0037+(-137)-K0037+026 <b>Total Allocation (P)</b> - 5,700,000.00  <b>Allocation (P)</b> - 5,622,562.00 -CW1 - 77,438.00 -CW2  <b>Physical Target</b> - 724 sq.m. -CW1 - 72.50 sq.m. -CW2  <b>Unit Cost (P)</b> - 7,765.97/ sq.m. -CW1 - 1,068.11/ sq.m. -CW2

**JUSTIFICATION:**

Modification is requested due to the inclusion of other project components that affects physical target from 1,242 sq.m. to 724 sq.m. and height from 7m to 4m slope protection based on the result of actual field survey, approved Design Plans and Specifications.

Attached are the following required documents; Approved Program of Works, Approved Budget Cost (ABC), Form for Evaluation of Modification Request (2017, version 2.1), Certificate of Availability of Funds(CAF), BP 202, Justification, Approved GAA 2017 and Geo-tagged pictures.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

**ROBERTO R. BERNARDO**  
Assistant Secretary  
Regional Operations in Visayas

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

**RAFAEL C. YABUT**  
Senior Undersecretary  
Officer-In-Charge

Cc: Undersecretary MARIA CATALINA E. CABRAL, PhD.  
PPP and Planning Service

Assistant Secretary ROBERTO R. BERNARDO  
Regional Operations in Visayas

3.4 MBB/APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN7C01576